

# **KAGERA TAMP Implementation Status and Next steps**

**BY**

**Joseph Anania Bizima**

**Regional Project Coordinator**

**Hotel, Mille Collines, Kigali  
RWANDA**

**17<sup>th</sup> March 2011**



# Project Milestones/Achievements

## Key Project start up issues:

1. Endorsement of project doc (GEF) *June 09*
2. Signing of project document (*Mid April'10*)
3. Consultative missions in 4 regional countries also introducing the project to Stakeholders and partners (*Apr-June'10*)
4. Recruitment of project staff (RPC, NPM, Project support staff) (*Apr-Oct' 10*)
5. Nomination of National Focal Points and District Project Facilitators (2010/11)- *Done in all countries*
6. Procurement of project equipment (Cars, Computers, small office equipment Etc)



# Initiate Partnerships

- MoU negotiated and under legal review for collaboration between Kagera TAMP and NBI-NELSAP/KTIWRMP on technical issues and data exchange (GIS data already received – *Oct' 2010*)
- Draft MoU prepared for discussion with LVEMP/II
- Draft MoU prepared for collaboration with SCC-Vi Agroforestry (*Feb' 2011*)
- Identify office space/host institution in collaboration with governments and FAO reps (*2010*)
- Identify country partners/collaboration mechanisms (Govt, NGOs, Research Institutions (*2010*))



## □ Regional & National Project Launch Workshops & First NPSC/RPSC meetings

- Rwanda – 5<sup>th</sup>, 6<sup>th</sup> October (RWANDA)
- Burundi – 20<sup>th</sup>, 21<sup>st</sup> October (BURUNDI)
- Uganda – 2<sup>nd</sup>, 3<sup>rd</sup> November (UGANDA)
- Tanzania – 2<sup>nd</sup>, 3<sup>rd</sup>, Feb' 11 (TANZANIA)
- Regional Workshop + RPSC – 17<sup>th</sup>/18<sup>th</sup> March 2011 (Kigali, RWANDA)



# Developed Project Communication materials

- **Project Website**
- **Brochures**
- **Flyers**
- **Log-frame**
- **Logo**
- **Newletter**
- **Folder (Soon out)**



# Capacity Building

- **Regional FFS Consultant mission to Rwanda, Uganda and Tanzania (Needs and opportunities assessment for rapid start up conducted)**
- **Pilot FFS/SLM identified in three countries**
  - Rwanda – 8 FFS (3 districts)
  - Uganda – 2 FFS (1 district)
  - Tanzania– 4 FFS (Missenyé & Karagwe districts)
- **Note: Burundi will start FFS/SLM ToT in April, 2011 (Master Trainer identified)**



- **Training of FFS facilitators in Rwanda (16 facilitators trained in SLM ) – Sept/October, 2010 (Kirehe, Nyagatare & Rulindo districts)**
- **4 FFS Facilitators identified to facilitate training of 2 FFS groups in *Isingiro* district (Uganda)**
- **8 FFS facilitators identified and 2 FFS/SLM groups started in *Missenye* district and 2 FFS groups in Karagwe**





# FFS Training of Facilitators (Rwanda)- at St Joseph, Ngoma/Kibungo



# FFS/ToF in session



- **Participation in Dar-es-Salaam Global Mechanism Workshop (24-28 May'10) to review SLM/SIF for Tanzania (RPC)**
- **Participation in Climate Change Days/Workshop (21-23 June, 2010 in Rome-Italy) (RPC)**
- **Briefing in Rome (24<sup>th</sup> June – 2<sup>nd</sup> July) (RPC)**
- **Intern support project in reviewing PES in the basin AND participating in PES workshop in Jinja (Uganda)**



# Update Land Degradation and SLM baselines

- Land Use Systems mapping workshop held at Gitega, Burundi (8-16 November, 2010; 8 staff from IGEBU experts in GIS participated.
- In Rwanda, the LUS workshop was held from 18<sup>th</sup> Nov'10 to 3<sup>rd</sup> Dec'10 at the GIS centre of Butare National University of Rwanda; 12 GIS experts from Rwanda (6) Tanzania (4) and Uganda (2) participated.
- Land degradation assessment/WOCAT workshop done (Rwanda & Uganda)




# Baseline Update....Cont

## ❖ Land Degradation assessment/WOCAT workshops:


- ❑ Rwamagana -RWANDA (13-17 December 2010 ); 33 participants
- ❑ Masaka - UGANDA (10-14, Jan'11); 42 participants (21 Tanzanians and 21 Ugandans)
- ❑ Bujumbura - BURUNDI (17-21 January'11); 34 participants



# Steps to identify and design an SLM Investment Framework



# Diagnostic approach to SLM Investment framework



# Next steps

- **Consolidate partnerships + co-funding support**
- **Identify micro-catchment areas for project intervention (March, 2011) (*Basin wide reconnaissance starts on 19<sup>th</sup> March, 2011*)**
- **Initiate policy/legal agreements for transboundary cooperation**
- **FFS/SLM activities expanded**
- **Environmental monitoring and information system supported by GIS/RS – central and national units in place**





- **Training and development of participatory land use plans (community, micro-catchments, AEZ)**
- **Community inventory/ assessment on status/ threats to agricultural biodiversity & knowledge**
- **Mechanisms identified/supported for benefit sharing of SLaM (up-downstream, farmer-herder, sustainable harvesting, PES)**





**THANK YOU**

