



# FAO/AgWA | USDS

Project meeting

ROME, 21 May 2014

**Support to Agricultural Water Management in the Horn of Africa through the Partnership for Agricultural Water in Africa (AgWA)**



KENYA |



UGANDA |



SOUTH SUDAN

# OUTLINE

1. OVERVIEW
2. OUTCOME & OUTPUTS
3. ACTIVITIES BY OUTPUTS
4. PROGRESS
5. WAY FORWARD

# 1. OVERVIEW

## Support to Agricultural Water Management (AWM) in the Horn of Africa through the Partnership for Agricultural Water in Africa (AgWA)

### DONOR AND COUNTERPART

USDS, FAO & AgWA



### TOTAL COST

USD 346 475

### TIME FRAME

Nov. 2013 – April 2015

### PROJECT COUNTRIES

### CAADP STATUS



 **SOUTH SUDAN**

Nothing done so far. Difficult political situation.

 **UGANDA**


CAADP Compact signed + ASDSIP 2010 – 2015 (NAIP)

 **KENYA**

CAADP Compact signed + ASDS 2010-2020 (NAIP)

## 2. OUTCOME AND OUTPUTS

Sustained agricultural growth and food production as a result of effective implementation of CAADP at national level, focusing on the AWM dimension within the priorities of AgWA



# 3. ACTIVITIES BY OUTPUTS

## Output

## Activities



SOUTH SUDAN

1. National **capacity built in South Sudan** in the context of the **CAADP-Compact process** for evidence-based analysis and identification of **AWM priorities** at national level

Diagnostic tools for investment (DTI)



Assist South Sudan to reach an agreement with development partners to ensure coordination and synergy in support to the CAADP Compact process.



Establish a **Task Force** composed of members from ministries and, Private Sector and civil society



Formulate a **detailed work plan and a strategy** for the delivery of the assistance

Conduct the in-country **technical evidence-based analysis** to review past/ongoing AWM interventions.

Conduct the in-country **policy and institutional evidence-based analysis** of the AWM sector

Conduct the in-country **financial evidence-based analysis** to assess means of finance of AWM interventions



Preparation of a **country investment profile**



Conduct a **training on the diagnostic tools for investment**

# 3. ACTIVITIES BY OUTPUTS

## Output



2. National Agriculture Investment Plan (NAIP) refined for Kenya and Uganda to specifically re-emphasize AWM

Diagnostic tools for investment (DTI)

## Activities



Establish two **country teams**, in liaison with the national CAADP Task Forces, to coordinate the **post-Compact process related to AWM**.



Organize a **national workshop to detail key investment areas in AWM (Gap Analysis)** and translate them into concrete programme packages.

Conduct an up to date **financial evidence based analysis** to highlight the financing gap to be filled through the NAIP (Investment Portfolio)

Conduct an up to date **policy and institutional analysis** to highlight how the NAIP would strengthen current institutional and policy frameworks.



**Refine the National Agriculture Investment Plan** to integrate a comprehensive **Agricultural Water Management chapter** – detailing different programmes, prioritizing them and identifying their activities.

# 3. ACTIVITIES BY OUTPUTS

## Output



3. Partnerships in South Sudan, Kenya, and Uganda fostered around common AWM priorities (national level, AgWA members, relevant African institutions, donors, etc)

## Activities



Convene a **national level policy-dialogue** in South Sudan to discuss and validate the evidence based analysis.



Convene **two national level policy-dialogues in Kenya and Uganda** to validate the refined National Agriculture Investment Plan (NAIP) – AWM chapter.



Organize **three donors' roundtables** to promote external investment to pre-finance agricultural water management projects



Encourage donors, and other relevant bodies, to strengthen the **alignment of their resources with CAADP-AWM** priorities and plans



Wide **dissemination of the results** of the analysis (posters, brochures and information materials)



**Review the capacity** of relevant government institutions for **fund raising and management** and identify measures needed to address weaknesses identified.

# 3. ACTIVITIES BY OUTPUTS

## Output



4. **AgWa Secretariat capacity built** to play a leading role in promoting regional integration, coordination, and partnerships at national and regional level

## Activities



Convene an **AgWA partners' roundtable** to ensure harmonization between AgWA's partners and detail the thrusts of AgWA's institutional strategy.

**CAADP**

Identify the mechanisms needed for AgWA to act as an expert pool in support of improved integration of AWM in the CAADP process.



Formulate an agreed-upon AgWA institutional strategy



Wide dissemination of the AgWA institutional strategy through the design and publishing of posters, brochures and information materials



# 4. PROGRESS

## Output 1

SOUTH SUDAN

- ✓ Inception meeting
- ✓ Contacts with ministries and CAADP FP to establish the Task Force
- ✓ Draft agreement for its establishment

Diagnostic tools for investment web page to be published in one month

## Output 2

KENYA

- ✓ Inception mission conducted
- ✓ Task Force+ Workplan put in place
- ✓ Institutional evidence-based analysis of AWM sector (Desk work completed)
- ✓ Consultants under recruitment to conduct technical and financial evidence based analysis AWM projects (detailed work at country level)
- ✓ Technical Note on in-country CAADP process to feed in the Gap Analysis country dialogue - National workshop preparation is in process of organization

UGANDA

- ✓ Inception mission conducted
- ✓ Task Force + Workplan put in place
- ✓ Institutional-evidence based analysis of AWM sector (Desk work on going)
- ✓ Consultants recruited to conduct institutional, technical and financial evidence based analysis AWM projects ((detailed work at country level)
- ✓ Technical Note on in-country CAADP process to feed in the Gap Analysis country dialogue - National workshop preparation is in process of organization

# 4. PROGRESS

## Output 3



This output mainly relates to the organization of policy dialogues and donors roundtables. It has to be done at a later stage of the project

## Output 4



- ✓ AgWA Steering Committee/Partners meeting (Addis, 19-20 March 2014)
- ✓ Plan to prepare and AgWA-IGAD meeting for October to formalize collaboration
- ✓ AgWA webpage, communication materials (folder, brochure, etc.)

# 5. THE WAY FORWARD

## Output 1

SOUTH SUDAN

Due to escalated political situation, options to consider:

- ✓ Remain with South Sudan awaiting for political situation to improve
- ✓ Go for another country within the HoA (Djibouti, Eritrea)
- ✓ Support the IGAD CAADP Process (Regional Compact)

## Output 2

KENYA

- ✓ Investment Gap Analysis Dialogue to take place (last week of June 2014)
- ✓ Technical and financial analysis of AWM projects to be completed
- ✓ NAIP to be refined

UGANDA

- ✓ Investment Gap Analysis Dialogue to take place (last week of June 2014)
- ✓ Technical and financial analysis of AWM projects to be completed
- ✓ NAIP to be refined

# 5. WAY FORWARD

## Output 3



- ✓ To convene national level policy dialogues and donors roundtables in the “three” project countries to validate work done by the project
- ✓ Review the capacity of relevant government institutions for fund raising and management
- ✓ Dissemination of results

## Output 4



- ✓ To prepare AgWA institutional strategy, specifying its role as an expert pool to support CAADP
- ✓ Further enhancing/updating communication materials (webpage, brochures, etc)
- ✓ Convene AgWA/IGAD roundtable to promote investment in AWM (ensuring harmonization between AgWA’s activities and IGAD strategic priorities)



# FAO/AgWA | USDS

Project meeting

ROME, 21 May 2014

**THANK YOU FOR YOUR  
ATTENTION!**