## WORKPLAN FOR THE PREPARATION OF THE 2024-2027 CFS MULTI-YEAR PROGRAMME OF WORK – MYPOW

## I. OVERALL OBJECTIVE

Implement a structured, inclusive and efficient process for the prioritization and selection of future CFS thematic workstreams and supportive activities, based on the indications provided in Annex B of the CFS Evaluation Implementation Report.

## II. EXPECTED OUTCOMES

A feasible and realistic MYPoW is prepared, taking into account resources, workload, and the resource mobilization potential, and presented to the CFS Plenary in 2023 for consideration and endorsement.

## III. PROCESS

ACTIVITY	TIMEFRAME
PHASE 1 – PREPARATION OF THE PRELIMINARY PROPOSALS	
Chair's summary of the CFS 50 Session on Critical and Emerging Issues is	December 2022
circulated along with the template for preliminary proposals	
Preliminary proposals to be submitted by CFS stakeholders	16 February 2023
First open meeting for the presentation of preliminary proposals	3 March 2023
PHASE 2 - PRIORITIZATION	
CFS stakeholders provide written feedback on preliminary proposals	15 March 2023
Bureau and Advisory Group discuss prioritization of existing proposals	14 April 2023
Bureau finalizes list of prioritized thematic workstreams, based on	14 April 2023
preliminary proposals	
Second open meeting for the presentation of prioritized thematic	17 May 2023
workstreams agreed by the Bureau and exchange of feedback among CFS	
stakeholders	
PHASE 3 - SELECTION	
Bureau and Advisory Group discuss the results of the second open	19 June 2023
meeting	
Bureau agrees on a draft proposal on thematic workstreams and	19 June 2023
supporting activities to be included in the CFS MYPoW	
CFS stakeholders provide written feedback on the draft proposal agreed by	3 July 2023
the Bureau	
Bureau and Advisory Group discuss the draft CFS MYPoW	27 July 2023
Bureau agrees on the final draft CFS MYPoW to be submitted to Plenary	28 July 2023
PHASE 4 - ENDORSEMENT	
The CFS MYPoW for 2024-2027 is considered and endorsed by the Plenary	October 2023