

PROJECT WORK-PLAN & WAY FORWARD



Strengthening
**Agricultural Water Efficiency
and Productivity**
on the African and Global level

1st Steering Committee Meeting, 26 November 2015, Addis Ababa, Ethiopia

Maher Salman, Technical Adviser, FAO-NRL-Rome

Description of the Activities

Description of Activities

Productivity	To provide a baseline for productivity analysis, the current situation is benchmarked by taking into account major crops, irrigation regimes and agricultural practices in the cropping season. The benchmark allows calibration for the local application of AquaCrop.
Efficiency	MASSCOTE is applied to irrigation in the three case study locations. The results inform a modernization plan which is consolidated in the inception phase.
Accounting	Prior to tool development, the land and water databases are reviewed and updated. Training on database maintenance and accessibility is provided.

Productivity Stream: Resources per Country

Project Technical Assistant
National Consultant
International Consultant
Institutional Support through Letter of Agreement (National and International)

Efficiency Stream: Resources per Country

Project Technical Assistant
National Consultant
International Consultant
Institutional Support through a Letter of Agreement

Accounting Stream: Resources per Country

Project Technical Assistant
Technical Support Staff
National Consultant
International Consultant
Institutional Support through a Letter of Agreement

Morocco Site Location: Moyen Sebou



Burkina Faso Site Location: Sourou



Uganda Site Location: Mubuku



Activities Timeline



Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16 July 16 Aug 16 Sept 16 Oct 16 Nov 16 Dec 16

Implement on the ground pilot projects in the three countries
A.3.2




Develop and implement a training program on WHTs
A.3.3



Establish a country team in liaison with the national CAAADP task force
A.5/7.1



Organize a national workshop with all cooperating partners
A.5/7.2




Activities Timeline




Jan 16 Feb 16 Mar 16 Apr 16 May 16 Jun 16 July 16 Aug 16 Sept 16 Oct 16 Nov 16 Dec 16


Identification of financial and economic indicators by projects/ using diagnostic tools for investments
A.5/7.3




Conduct Training
A.5/7.4




Technical evidence based analysis
A.6.3



Institutional and policy based analysis
A.6.4



Outreach Material
A.8





Food and Agriculture
Organization of the
United Nations



**THANK YOU FOR YOUR
ATTENTION!!!**