

Methods and timeline

- Agreed VG by June 1st, in time for CFS annual report to ECOSOC.
 - Regular meetings of the GoF (informal *per se*)
 - One or two OEWG meetings as needed, that will follow meetings of the Group of Friends...
 - Last mile of formal negotiations (in May) – expected one week.
- Revised draft will be distributed shortly after February 8th.
 - Written comments submitted to the Secretariat
- Revised draft distributed by early March, before first OEWG meeting.
- Expect two co-facilitators of this process.
- Working method details, agreed by Bureau in March