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1. Key Events, Developments and Challenges 
 

1.1.1. Participation in International Events 

The project has participated in several international events ranging from marketing events such as the 
Carbon Expo in Barcelona, to international conferences such as the World Water Forum in Istanbul and 
the Carbon and Communities Workshop in Mexico.  Furthermore, the two Programme Officers have 
participated in several international capacity building workshops (Environmental Services in Forestry 
organized by University of Helsinki, Methodologies for Quantifying Environmental Services organized 
by ICRAF under its Pro poor Rewards for Environmental Services in Africa- PRESA project -Nairobi) 
 

1.1.2. Celebrating a Decade of Innovative Conservation Finance 
The year 2009 marks ten years since ECOTRUST was established with a mission to provide 
sustainable funding for environmental conservation in Uganda. As part of the celebrations, ECOTRUST 
launched a campaign aimed at demonstrating to Uganda companies the unique and innovative ways of 
promoting environmental management through Corporate Social Responsibility. Trees for Global 
Benefits was one of the programmes to which corporate Uganda has been invited to participate.  One 
tour company; Classic Africa Safaris has already purchased credits from Trees for Global Benefits and 

several others are currently engaged in discussions with ECOTRUST. 
 

1.1.3. Exchange Visit as part of capacity building for Tree Talk Coordinators 

TGB organized a visit to the project site by Tree Talk coordinators who are potential coordinators of the 
project Northern Uganda.  The training was attended by both field – based staff as well as Kampala – 
based staff. The training, which took place in Bushenyi was organized to provide a hands on 
experience on the activities carried out as part of the implementation of a carbon project.  The 
participants were introduced to some simple field techniques used in engaging potential carbon 
farmers/producers as well as those of simple carbon accounting. 
 

1.1.4. Visits from Donor Communities 

The project continues to provide an example of a successful community carbon project that various 
institutions including the donor community can learn from.  During this reporting period, the project has 



Page 4 of 50 
 

hosted visitors from International Fund for Agricultural Development (IFAD), the Overseas Development 
Institute (ODI) and participants from other projects supported by our partners e.g partners in the 
CAFNET programme spearheaded by ICRAF. 
 

1.2. Developments 

1.2.1. Identification of areas for expansion to Northern Uganda 

 
In partnership with Tree Talk, Wildlife Conservation Society and with funding from the USAID, 
ECOTRUST has conducted baseline surveys to establish the feasibility of utilizing carbon credit 
schemes for schools and community groups, in Northern Uganda for tree farming. The project targeted 
households within the community groups and schools working with Tree Talk around the key 
conservation landscapes of Agoro-agu Central Forest Reserve (CFR) in Kitgum, Mt Otzi CFR in Moyo, 
East Madi Wildlife Reserve and Zoka CFR in Adjumani, and Murchison Falls National Park in Amuru. 
The overall objective was to develop a system that would assist schools and community groups in the 
WILD operational area (Adjumani, Amuru , Kitgum and Moyo districts) access carbon finance.  
 
The study established that there is a need for communities to invest in tree planting and that they have 
land for investment in activities such as tree planting without necessarily displacing other agricultural 

activities. In addition, the study noted that although the land tenure is customary, there are systems in 
place (mainly through clan leaders as well as other local leaders) through which the security of the land 
tenure can be verified. The study further noted that currently tree planting is very low in the targeted 
project area.  Tree farming is mainly through retention of naturally growing trees as opposed to 
deliberate planting (except for Tectona grandis, Eucalyptus spp., Azadrachta indica, Cassia samea and 
an assortment of fruit trees like jack fruit and some mangoes). The carbon management scheme is 
therefore relevant in addressing barriers to tree farming in this area. Initiation of a payments for 
ecosystem services scheme in Northern Uganda is intended to provide a sustainable financing 
mechanism to support tree growing throughout the critical stages of tree farm management.  The 
project was therefore found to be highly additional. 

 
1.2.2. Development of New Technical Specifications 

The project through a farmer led approach has continued to identify the preferred farming systems and 
to develop technical specifications for those systems.  In order to estimate the carbon sequestration 

potential, for these systems, ECOTRUST conducted an assessment of tree growth rates.  The project is 
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developing additional technical specifications for the old project area (Hoima, Bushenyi and Masindi) as 
well as for the new sites (Northern Uganda).  Below is a description of the systems for which technical 
specifications are being developed: 

 
Bushenyi 
The project has conducted surveys as part of the review for the existing technical specifications in 
Bushenyi.  The preliminary surveys recommended additional specifications to address modifications of 
the original systems and the modifications will lead to technical specifications for woodlots (single and 
multiple native species), intercropping, boundary systems and Pastoral lands.  Additional surveys 

leading to the development of the required technical specifications have been conducted with support 
from World Agroforestry Centre (ICRAF) and IFAD and the specifications are expected to be ready for 
external review within the next reporting period. 
 
Northern Uganda 
With support from USAID through a WCS managed WILD North programme ECOTRUST has 
conducted surveys to generate data required to develop technical specifications as follows; 
establishment and management of Mixed native timber woodlots and establishment and management 
of Tectona grandis Teak timber woodlots. The survey also established that the project area has similar 
growth rates for Maesopsis and is therefore able to apply the existing Maesopsis emnii - AFM-TB02-01, 
which is for establishment and management of Maesopsis emnii timber woodlots on small farm plots. 
 
External review of Fruit Tree Technical Specification 
In addition to the development of new technical specifications, the project has received feedback from 

external reviewers for the technical specifications (fruit orchards – Mango, Avocado, Jack Fruit) 
developed during the last reporting period.   
 

1.2.3. Staff Recruitment  

The project has recruited additional staff to support the implementation of the programme and these are 
Project Officer: Ms. Mazimakwo Kukundakwe, two Programme Coordinators; one for Masindi and 
Hoima Ms. Emily Nankumba and another for Kasese/Bushenyi – Ms. Lydia Kuganyirwa.  This brings 
the total number of staff at ECOTRUST working on the project to eight (in addition to Executive 
Director, 2 Programme Officers, Accounts/Admin, Database Manager and Driver) 
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1.2.4. New partnerships 

During the reporting period, the project has established partnerships with local and international 
organizations for the purpose of supporting the extension of the project to other parts of the country.  To 
this effect, ECOTRUST has entered into partnerships with the organizations indicated in Table 1 below: 
 
Table 1: Partnerships (Re-) Established by the Project in 2009 

Organization Nature of Organisation Partnership 
Tree Talk National NGO Implementation  of the project in Northern Uganda 

ICRAF International NGO development of additional technical specifications 
for Western Uganda 

ASARECA International NGO preparation of expansion to Eastern Uganda 
(Mount Elgon Area) 

Eco Securities International Carbon 
Broker 

brokerage agreement for purposes of marketing 
Trees for Global Benefits credits. 

 
1.2.5. New Partner Shares 

The project has revised its partner share to increase the farmer share from 58.5% to 60% for purchases 
of more than 1,000tCO2.   This increment has resulted from reduction in the required contribution to 
third party verification.  As the project grows and becomes bigger, it is able to benefit from economies of 
scale. 

1.2.6. Draft Report of third party verification 

The project has received the final report from the third party verifiers, Rainforest Alliance, and been fully 
validated against the 2008 version of the Plan Vivo Standard. 
 

1.2.7. Capacity Building for carbon farmers 

 
Producer Training 
Training meetings were conducted in all project sites (Bushenyi, Hoima and Masindi) targeting both 

already participating and potential producers. The meetings were participatory and involved both theory 
and practical field sessions.  This was done for the four sites in Bushenyi, three sites in each of Masindi 
and Hoima Districts. The Bushenyi sites are Kiyanga, Kichamba, Ryeru and Bitereko sub counties. 
While for Masindi, the sites include Pakanyi, Kajurubu and Budongo. In Hoima the sites are 
Kiziranfumbi (Kidoma parish), Kabwoya and Kyangwali subcounties. The main objective of the training 
was to encourage farmers to plant trees using the correct technical specifications and also sensitise 
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them about early planting (especially at the beginning of the rainy season). In addition, to encourage 
more farmers that would be interested to join the project. 
 
The training was conducted by ECOTRUST staff: Mr. Polycarp Mwima and Gerald Kairu (both 
programme officers), Lilian Kiguli (database), Mazimakwo Kukundakwe (project officer), Programme 
Coordinator Masindi and Hoima - Miss Nankumba Emily, field coordinators and nursery operators in the 
different sub counties. It was very important for the nursery operators to speak to the farmers because 
they need to explain to them how seedlings can be managed on the farm. 
 
Table 2: Attendance of Training. 
Table 2a: Bushenyi 
Site Total no. of 

farmers attended 
Existing Plan Vivo 
producers 

Potential farmers Percentage-New 

Kiyanga 97 58 39 40% 
Bitereko 99 67 32 32% 
Bunyaruguru 
(Ryeru and 
Kichwamba) 

54 37 17 31% 

Total 250 162 88 35% 
     
Table 2b: Hoima and Masindi 
 

 

 
See appendices for detailed minutes of the meetings. 
 
The general issues that were raised in the various training meetings include the following: 
 
Table 2c) Issues Generated in the Meetings 
Issue Suggestion 
Many farmers are interested in joining 
the project 

Farmers interested in joining the tree planting project must 
have a management objective rather than prioritizing the 
carbon payments 

ECOTRUST and/or the Project may 
take the producers’ land at some point 

The land and all the planted trees belong to the farmer and 
the carbon sale agreement is NOT a land sale agreement, 

The concept of tree planting is new to 
most of the farmers in Hoima and 
Masindi 

New farmers should begin by visiting fellow farmers already 
succeeding in this project 
 

Site Total no. of 
farmers 
attended 

Site Total no. of farmers 
attended 

Masindi Hoima 
Pakanyi 80 Kiziramfumbi 121 
Karujubu 83 Kabwoya 66 
Budongo 29 Kyangwali 124 
 192  311 
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Group tours will be arranged as part of capacity building 
Malicious fire out breaks Use of appropriate measures to control fire outbreaks. For 

example digging fire trenches or fire-line in the tree 
plantation 

Some farmers get less than the actual 
stated carbon funds on the pay slip 
from ECOTRUST office 

This could be due to differences in exchange rates and/or 
bank charges 

There are some banks that deduct a big 
amount of money from the farmers’ 
funds for example Stanbic Bank 

The responsible people should seek more information about 
the bank charges and consider opening accounts in other 
fairly cheap stable banks. 

Some farmers get more money than 
others 

Some farmers require more sensitization about the 
relationship between acreage and number of trees on farm 
and carbon payment.  

 
1.2.8. Support to Coordinators 

The project organized an exchange visit for the coordinators in Masindi and Hoima and they visited 
Bushenyi.  The coordinators participated in the sensitization meetings, farmer recruitment and farmer 
monitoring.  The coordinators in Bushenyi were supported with a motocycle, which is currently kept by 
Beatrice Ahimbisibwe in Bitereko. 
 

1.3. Challenges during implementation of programme 

The main challenge faced by the project continues to be the overwhelming number of farmers from 
communities all over the country requesting to be part of Trees for Global Benefits.   This is a challenge 
since the project has not yet mobilized enough resources to carry out all the baseline surveys as well as 
the sensitization required to recruit all these communities into the programme.  Furthermore, the 
organization does not have staff on the ground to promote and monitor the project among all these 
communities.  Moreover, ECOTRUST cannot guarantee that there will be a large enough market to sell 
all the credits that would be generated from these projects.  The project has addressed this challenge 
by identifying local partners that could take on some of these responsibilities.  In this regard, 
ECOTRUST is in advanced stages of discussions with Tree Talk for purposes of developing a 
Memorandum of Understanding to promote Trees for Global Benefits in Northern Uganda.  For the old 
communities, the project has recruited new staff as well as identified and trained individuals from 
among the local community to participate in the project activities such as monitoring. 

 
For the participating farmers, the main challenge has been changes in the rain patterns causing some 
confusion in the appropriate timing of the planting.  In addition, some places (especially Hoima and 
Masindi) experienced drought at the beginning of the year 2009 leading to death of seedlings and 
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saplings.  Other challenges experienced including high costs of seedlings, poor methods of pruning and 
planting by some farmers, destruction of some trees by animals and fires.  All farmers have been 
trained on how to safeguard against these challenges and the farmers that have experienced loss have 
been requested to fill the gaps. 
 
There have also been cases of Maesopsis spp. showing poor performance, and being attacked by 
diseases.   The farmers have responded by turning to other spp such as Pordo (a fast grower just like 
Maesopsis and with superior wood properties) as substitute. 
 
Deceased farmers 
A number of producers passed away this year. The names and respective sub-counties are shown in 
the table 3 below;  
Table3 Deceased Producers 

Name  Sub-county 
Bangirana George Kiyanga 

Tweteise charles Kiyanga 

Rutembererwa Joy Bitereko 

Kashansa Benedicto Kichwamba 

 
ECOTRUST has requested the field coordinators to inform the bereaved families of the procedure to 
follow for them to get the next carbon payment. Presently, only one of them i.e. Kinshasa Benedicto’s 
heir has sent a letter signed by the elder and local council leader as required. The carbon payment was 
paid to the heir because the letter came in time and coincided with the preparation for payment. 

 

2. Activities 
 
The producers from the old sites (Bushenyi, Hoima and Masindi) are continuing with activities that are 
in their plan vivos with agroforestry, boundary, and woodlots (based on technical specifications of single 

spp Maesopsis which allow for at least 80% Maesopsis and other mixed native spp) systems.  
However, some new farmers have designed plan vivos with variations of the existing systems.  The 
variations include agro-pastoral system and a mixture of boundary and agro-pastoral.  Technical 
specifications for these systems are being developed with support from ICRAF.  The producers who 
have requested for new systems have not yet gone into agreements.  Some land-use options (fruit 
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orchards) have been given a go ahead to plant (serving as an intent to purchase) as we wait for the 
approval of the technical specifications by the foundation and therefore confirm the expected carbon.  
We are discussing with them to identify ways of ECOTRUST advancing them some payment as we wait 
for the approval. The farmers from the proposed new sites in Northern Uganda have expressed interest 
in similar activities.  In addition, the farmers in Northern Uganda have expressed in a system that would 
allow selective retention of naturally regenerating tree species. 
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3. Sales 
 
Below are table 4 and 5 showing the sales and how they have been distributed among the partners for 
the period 2003 to 2008 and 2009 respectively; 
Table 4 Carbon sales 2003 to 2008* 

Year Buyer tC02 
Price 
C02 Tt cost  

EC/T 
share 

Producer 
share 

Third party 
verification 

Plan Vivo 
Cert 
issuance 

                 

2004 Tpk2003 11200 
 
 $42784 12193.44 24472.98 6117.58 

2005 Tpk2004 9222 3.82 
$35228.0

4 
10039.99

14 20152.8386 5035.21 
2005 INASP1 102 7.64 $779.28 222.0948 124.4552 432.73 

2005 
One World 
International 4 7.64 $27.886 7.94751 18.23849 1.7 

2005 Future Forest 10000 5.5 $55000 15675 25518.2 13788.3 

2006 Tpk2005 10933 3.82 
$41764.0

6 
11902.75

71 23891.8829 5969.42 

2006 INASP2 133 7.64 
$1018.33

56 
290.2256

46 275.719954 452.39 
2006 U&W1 22 7.64 $168.08 47.9028 45.5072 74.67 
2006 Key Travel 24 7.64 $183.36 52.2576 49.6524 81.45 

2006 
Save the 
Children 3 7.64 $23.3784 6.662844 3.715556 13 

2006 
In-2 
technology 21 8.48 

$180.369
6 

51.40533
6 56.774264 72.19 

2006 U&W2 2550 5.5 $14025 3997.125 6550.605 3477.27 
2007 Tpk2006 5000 5.5 $27500 7837.5 18662.5 1000 
2007 U&W3 5625 4.4 $24750 7053.75 16008.75 1687.5 

2007 
Hambleside 
Danelaw 1217      

2007 
In-2 
technology 22 7.6 $167.2 47.652 

 
77.748 41.8 

2007 Rob Harley 10 9 $90 25.65 45.35 19 
2007 U&W 265 7 $1855 528.675 1246.825 79.5 
2007 U&W 2744 4.7 $12896.8 3675.588 8398.012 823.2 

2007 
Sandra 
Hughes 50 10.45 $522.5 148.9125  

 
  

2008 U&W 2786 $6.5 $18 109 $5161.065 $15,304.62 $1086.54 $835.80 
2008  2062 $6.5 $13 403 $3819.855 $11,327.40 $804.18 $618.60 
2008  1155 $6.5 $7507.50 $2139.638 $6,344.88 $450.45 $346.50 

2008  11266 £3.2 
£36,051.2

0 
£10274.59 

£28,889.63 £2163.072 £1,689.90 
2008  1001      
2008 Pam Friend 17 £5.09 £86.53 £24.66105 £72.06 £7.788 £2.55 
2008 Live Climate 250 $9 $2250 $641.25 $1,866.00 $202.5 $75 

2008 
Sandra 
Hughes 54 £5.50 £298.65 

£85.11525 
£249.35 £26.88 £8.10 

2008 It's The Planet 600 £4 £2,400 £684 £2,017.80 £144 £90 
2008 Steffie Broer 40 £4.80 £192.00 £54.72 £159.60 £17.28 £6 
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2008 
In-2-
Technology 23 £4.80 £110.40 

£31.464 
£91.77 £9.936 £3.45 

2008 Camco 40000 $6 $240 000 
$68400 $145,200.0

0 $14400 $12 000 
2008 Tetrapak 21000 $6 $66 000 $18810 $39930 $3960 $3300 
2008 Gloria Kirabo 1 $10 $10 $2.85 $5.95 $0.9 $0.3 
2008 INASP 168 £6.75 £1,066.50 £303.95 £873.56 £106.65 £23 
2008 Tapani Vainio 5 £4.8 £24 £6.84 £13.26 1.5 

  139,575      
* Pricing information removed for client confidentiality 
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Table 5: Sales of Plan Vivo Certificates for 2009* 

Buyer tCO2 

Price ($ unless 
otherwise 
specified) 

Total ($) 
unless 
otherwise 
specified 

Plan Vivo 
Certificate 
Issuance 
($0.35 per 
tCO2) 

Verification 
(5%) 

ET Producer  

      
 To the 

Individual 
Contribn 
to CCF 

% to 
community 

Tetra Pak 5000 6.5 32500 1750 1625 9750 17437.5 1937.5 60% 

Tetra Pak 10100 6 60600 3535 3030 18180 32269.5 3585.5 59% 

Max Hamburger 20590 6 123540 7206.5 6177 37062 65785.05 7309.45 59% 

U&W [you&we] 1000 6.5 13143 707.7 657.15 3942.9 7051.725 783.525 60% 

Salta Kvärn 511        60% 

Folksam 511        60% 

Emil Ceramica 
Spa 125 9.1 1137.5 43.75 56.875 341.25 626.0625 69.5625 

61% 

Ceramica Sant 
Agostino Spa 424 9.1 3858.4 148.4 192.92 1157.52 2123.604 235.956 

61% 

In2 Technology 23 9.1 209.3 8.05 10.465 62.79 115.1955 12.7995 61% 

Classic Africa 
Safaris 167 9.1 1519.7 58.45 75.985 455.91 836.4195 92.9355 

61% 

City of London 220 9.1 2002 77 100.1 600.6 1101.87 122.43 61% 

Blue Green 
Carbon 29 9.1 263.9 10.15 13.195 79.17 145.2465 16.1385 

61% 

Wilton Park 17 £5.5 £93.5 £5.95 £4.675 £28.05 £49.3425 £5.4825 59% 

 38717        
Average 
60% 

* Individual pricing information removed for client confidentiality 
Key  
ET = ECOTRUST 
CCF = Carbon Community Fund 
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3.1. Allocation of Sales to Producers and overall participation 

The project has continued allocating producers to buyers randomly as and when carbon is purchased 
based on a first come first served basis.  The farmers that fulfil their application requirements and 
demonstrate commitment to planting are allocated first.  The long drought at the beginning of 2009 led to 
delay in confirming the carbon allocation since it made it difficult for most farmers to demonstrate 
commitment by clearing land and planting some of the targeted trees. 
 
A total of 110 (one hundred and ten) producers have been allocated buyers in 2009 bringing the total 
number of producers with sales agreements to 514 (five hundred and fourteen).  This represents an 
increment of approximately 186.7ha in total covered area.  This year’s sales and thus allocation to 
farmers is less than half of what the project sold during the last reporting period. A total of 235 farmers 
(Bushenyi52, Hoima106 and Masindi77) are still waiting to be allocated sales covering 380ha and with 
capacity to generate 77,332.4tCO2. Below is table 6 indicating how the sales of 2009 have been 
allocated to farmers, whereas table 7 shows the trends over the years.  In addition Table 8 shows how 
many farmers have applied and are yet to be allocated carbon sales . 
 

Table 6: Sales Allocation to Farmers* 
Buyer Sale 

(tCO2) 
Buyer 
Price ($) 

Producers & PV numbers Price to producer 
($) 

Location Description    

Number of 
Producers 

Area (ha) 

Tetra Pak 
5000 6.5 Bitereko 14 24.525 3.875 

Tetra Pak 

10100 6 Bitereko 6 11.5 3.55 

 Kiyanga 7 7 

(plus 
29tCO2 
Blue 
Green 
Carbon 

Ryeru  15 31.7 

Max Hamburger 

20590 6 Bitereko 40 72 3.55 

Kiyanga 14 25.25 

U&W, Salta 
Kvarn & Folksam 2022 6.5 

Hoima 10 10 3.875 

Ceramica Sant 
Agostino Spa 125 9.1 

Kichwamba 2 2.7 5.615 

Emil Ceramica 424 9.1 
In2 Technology 23 9.1 Budongo 2 2 
Classic Africa 
Safaris 167 9.1 
City of London 220 9.1 
Blue Green 
Carbon 29 9.1 

0 
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Wilton Park 17 £5.5 
   

 38717   110 186.675  

* Individual pricing information removed for client confidentiality 
 
Table 7 Farmers allocated to buyers over the years. 

Year of Allocation Number of farmers allocated 
to buyer 

2003 30 

2004 54 

2006 18 

2007 34 

2008 268 

2009 110 

Total 514 
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Figure 1 Trends in Farmers Allocated to Buyers over the years 
 
Table 8 Farmers yet to be allocated sales 
Bushenyi District Hoima District Masindi District 

Sub-county No. ha CO2 Sub-county No. ha CO2 Sub-county No. ha CO2 

Bitereko 13 31.5 6394.5 Buseruka  

 

2 2.2 446.6 Budongo 38 60.4 1226
1.2 

Kanyabwanga 6 6.75 1370.25 Kabwoya 13 20 4060 Bwijanga 9 19.1 3877.
3 

Kichwamba 10 18 3654 Kigorobya 14 19.1
5 

3887.
45 

Karujubu 4 4.2 852.6 

Kiyanga 5 5 1015 Kiziranfumbi 26 34.9
5 

7094.
85 

Kigorobya 14 19.1
5 

3887.
45 

Ryeru 18 34.5 7003.5 Kyangwali 50 90.4 18161
.2 

Pakanyi 4 4.6 933.8 
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 0 0 0 Katugo 1 1 203 Nyangahya 8 9.9 2009.
7 

Total 52 95.75 19437.2
5 

 106 167.
7 

33853
.1 

 77 117.
35 

2382
2.05 

 
 
 

4. Summary of Monitoring Results 
 
Monitoring is one of the main activities done before carbon payments are administered. This year 
monitoring was done twice. It involved mainly producers who are in the first three years of implementing 

their plan vivo. Monitoring is an important activity as it guarantees quality of the results. For example, for 
this reporting period we were able to identify community needs, requirements, and challenges and 
suggest possible interventions to reduce or avert some of the problems encountered.  

 

The project has continued to monitor progress of the producers’ activities based on the monitoring 
protocols that were developed last year.  The number of producers that need to be monitored has 
increased greatly making it more difficult for ECOTRUST staff to reach each and every producer. The 
project has enlisted support from individuals from the local community as well as several Ugandan 
foresters to participate in the monitoring of the project activities. 
 

4.1. Progress of Corrective Actions in last report 

In the last reporting period, two producers (Kantereine Fabious and Sinta Silver) failed to meet their 
corrective actions. Sinta Silver’s main challenge causing his failure to meet the targets was disturbance 
by the neighbours’ animals.  The animals have been de-barking his trees continuously and eventually 
destroying them.  In order to address this challenge, Sinta has replanted the trees in another location. 
The new location is in a different village as opposed to the original one but with similar numbers of trees 
planted.  The project has visited the new site where the trees have been planted and we (ECOTRUST) 
and the farmer are in agreement that he will not be paid until the trees reach a similar stage when he is 

supposed to get the second payment. For Kantereine Fabious, he has not yet replaced the trees and is 
still citing logistical problems. He is still being pursued by ECOTRUST so he plants the trees or refunds 
the money he was given as first installment. This is the very first case of a producer failing completely to 
meet his targets and it is a potential challenge.  
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Progress for the other producers who have corrective actions carried over from the last reporting period is 
presented in the table below: 
 
Table 8: Producers with Corrective Action Carried over from last report 

Name 
No of trees  
surviving 

Expected 
target 

Corrective action/ 
Balance to plant 

Progress by October 
Monitoring 

Bitereko Subcounty     
Mbanoha Benon 347 400 53 20 more trees to plant 
Bandi Lilian 208 400 192 50 more trees to plant 
Sande Augustance 400 700 300 100 more trees to plant 
Kiyanga Subcounty 

   
 

Saba Mujuni 200 400 200 50 more trees to plant 
Kajurubu alfred 800 1190 390 completed 
Kashagama 130 400 270 200 more trees to plant 

 
Of these, two have not yet been paid i.e. Sande Augustance and Kashagama. This is because they 
delayed to reach their targets. They will be paid during the next phase of payments 

 

4.2. Challenges encountered during monitoring 

Burnt trees 
Two producers had their trees burnt. These are Rwampororo Fortunate and Bandiiniiza Jackson from 
Bitereko and Kiyanga sub-counties respectively. The project has held several meetings in which these 
and other producers have been advised on how to guard against such catastrophes in future. The project 
has a level of security against this risk through holding a 10% risk buffer In addition, the project will be 
making a contribution to replanting of the trees using the Community Carbon Fund, which is acting as a 
self managed risk fund (among other objectives)  However, these producers will be paid only after they 
have replanted. For Rwanpororo, only part of the trees were burnt hence, she received a 50% of the 20% 
installment she was supposed to receive.  
 
Producers who sold land 
There have been a few incidents where some producers sold all or part of their land after their plan vivos 
had been approved. These are farmers who were still in the initial stages of joining the project. However, 
the field coordinator (of Bunyaruguru) acted very fast to inform the office as well as verifying the claims. 
The office also had visited the field to verify the allegations. We found that one farmer (Arinaitwe 
Abubaker) actually sold off all the land where the plan vivo trees had been planted. The farmer 
application and plan vivo was deleted. Another (Kato Sulaiti) sold off part of the land with the plan vivo 
trees. For this farmer, we requested a revision of his plan vivo and he abided. In Bitereko sub-county, a 
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similar incident also happened. A farmer sold off the land when he had just planted. We had to visit the 
farm to monitor and found that the new buyer (new farmer called Bamuhiira Julius) had actually carried on 
the planting as indicated in the plan vivo. 
 

1.3.1. Monitoring producers in year 5 

The measurement of DBH for the trees, for the very first farmers who joined the project in 2003, was done 

in 2008.  For this reporting period there was no producer in year5 and therefore no need for measurement 
of DBH.  However, there were some producers who did not meet the target last year and the project is yet 
to re-measure the DBH of the surviving trees for those producers. Some of the reasons why we could not 
measure the trees this year is that the producers had fewer trees on their farm and had to plant for us to 
guarantee that they hardened up in the field. Secondly, we need to give ample time to the producers so 
that the earlier planted trees can acquire the minimum average DBH. The proposal is that next year 2010 
measurement of the trees will be done. 
 

1.3.2. Problems encountered in farms while monitoring 

 
1. De-barking of some trees. Domestic animals are being tied on the trees by some producers 

causing de-barking of the trees. In most cases such trees do wither as a result of removal and /or 
injury of the phloem. We have consistently advised producers to desist from the practice of 
grazing animals in the tree farms while still young. The other advice given is to protect the young 
trees by tying pegs around them. Plate 2 below shows a tree that has been freshly de-barked by 
a rope as a result of tying an animal. In addition, the tree top was broken off. This is a very big 
problem because the farmers’ main objective of timber production will not be achieved. Also, the 
carbon to be sequestered by the destroyed tree will not be achieved 
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Plate 2: A tree (Cedrella sp.) debarked by a cow and tree top broken 
 
2. Absence of producers while monitoring their farms: Some producers doubt the monitoring results 

if monitoring is done in their absence. We are trying our best to always ensure that the monitoring 
is done only when the producers are present. The only disadvantage with this is that sometimes 
the producer is not present at the time the team arrives at the farm and a lot of time is wasted 

trying to identify the producer’s whereabouts. Yet, it is difficult to estimate the exact time in case 
an appointment has been fixed to monitor the producers’ trees. This is because the time to 
monitor a farm is dependent on several factors like size of the farm and number of trees planted 
and also whether the farm is bushy or clear, terrain of the farm, distance to the farm etc. 
 

3. Planting seed instead of seedlings. Some farmers have tendencies of planting seed directly in the 
soil. This may be good on one hand but very disadvantageous because the majority of the seed 
will either not grow or take so long to germinate. 
 

4. Maesopsis eminii (locally called Musizi) has been found not to grow well (dwarf) in some sites, 
and in others it is often diseased. It is still difficult to give any conclusions at this stage as we 
have forwarded samples to research institutes for analysis. However, we think that the soils might 
be playing a big role in their growth. We observed that Kiyanga and Bitereko sub-counties are the 
main unfavorable sites for this species. In Kiyanga, most of the Maesopsis eminii is stunted while 
in Bitereko, on some farms it’s both stunted and diseased. However, there a few farms in Both 
sub counties  where Maesopsis eminii is growing well 
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Suggestions 
1. The recommended spacing for Maesopsis eminii i.e (5mx5m) is thought to be too narrow, as this 

species has a wide canopy and the project may need to make a few adjustments (bigger 
spacing) in sites where Maesopsis is recommended. The current technical specifications require 
that at least 310 trees remain at the end of the rotation period. This will prevent producers 
resorting to ‘over thinning’ as they care for the trees as well as reducing the tree mortality. This is 
included in the carbon model. However, as a short term measure, we are encouraging farmers to 
plant trees within the same class as Maesopsis eminii. For example Grevillea sp, Cedrella sp.etc. 
These two species are good because of their ability to grow fast as well as having a narrow open 

canopy. The project coordinator will continue to monitor this situation until a conclusion is 
reached on the use of Maesopsis. 

2. Although the PDD does not require estimation of the number of trees in year 5 but only average 
diameter, the project has continued to monitor survival of trees.   The project has continued to 
make payments conditional upon survival in addition to dbh monitoring requirements. An 
estimation of number of trees at the fourth payment (year 5) is necessary because some 
producers may have less number of trees than they are supposed to have. and therefore not 
deliver the estimated amount of carbon-dioxide. .  However, this has already been captured in the 
monitoring protocols and payments are not made if the number of trees is less than expected. 

3. The current methodology we are using requires that we pay producers five times in a period of 
ten years. Although this looks to be fine, it might be necessary to redesign the method in such a 
way that there is a payment at year 15. This will help in ensuring that permanence as well as 
achieving sustainability of the project. 

 
.The table showing the detailed monitoring results is shown in appendix 1:  

 

5. Payments to Producers 
 
The project has continued to pay producers according to their ability to fulfill the targeted milestones as 

indicated in their plan vivos.  The detailed payments made during the reporting period is indicated in 
appendix II 
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6. Community Participation in Project Governance 
 
The project has continued to involve the farmers in the carbon activities such as Peer group monitoring.  
In addition, the project has continued to solicit ideas on how to improve and below are some of the 
suggestions and how they have been responded to; 
 
• There have been calls to expand to other neighbouring sub-counties but this is dependant on 

sourcing PES finance. We have expanded to another sub-county called Kanyabwanga. This was 

curved out of Bitereko subcounty and we are sensitizing the farmers of the need to elect their 

leaders. At the moment Beatrice is assisting in this.  

 

• Recently, community institutions such as churches and schools have shown interest in joining the 

programme. This could be an effective tool for disseminating information. One advantage with 

such institutions is that land tenure is secure, but a challenge is that they have significant amounts 

of land so it requires to limit them with how much they should plant. In addition, because the land 

is much and not faced the neighboring communities use the land as an opportunity to graze there. 

It might be difficult to completely stop the grazers unless the institutions do fence the land. 

 
7. Social and Environmental Benefits 
 
A detailed study to asses the socio-economic impact of the project was conducted by Sarah Carter.  
Additional studies have been conducted by MSc students and other researchers.  All studies have 
concluded that the project is making significant contribution to socio-economic development.  The 
producers are organized in associations which they use as a platform to discuss several issues. Thus the 
project has enhanced togetherness of the community occasionally coming up with joint income 
generating activities.  Furthermore, because they are organized, other projects are selecting these 
farmers as targeted beneficiaries. Through these association communities discuss issues such as 
obtaining loans from their local bank. Presently farmers in the carbon project are able to access soft loans 
using the carbon finance they get as security. Reports from the bank indicate that a regular income as 

that from carbon finance is a prerequisite for accessing credit.  Furthermore, the income from the project 
helps in capitalizing the banks since every carbon farmer buys shares in the bank and in turn receives 
dividends at the end of each year 
 
The project has continued to promote tree planting in sites that provide multiple benefits.  The project is 
promoting planting of Uganda’s threatened tree species around protected areas contributing to relieving 
pressure on the forest resources.  Furthermore, the project has identified new extension sites in Agoro-
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agu Central Forest Reserve (CFR) in Kitgum, Mt Otzi CFR in Moyo, East Madi Wildlife Reserve and Zoka 
CFR in Adjumani, and Murchison Falls National Park in Amuru.  These are sites that have greatly 
suffered from degradation due to over twenty years of armed rebellion.  In addition, the project is 
preparing to expand to critical watersheds of the Rwenzori Mountains as well as Mountain Elgon. 
 
The project has had several environmental benefits such as watershed management, conservation of 
biodiversity, protection of indigenous plant species and buffering of the protected and forest reserves 
neighbouring the forest. In addition, the project has improved soil and water conservation which has 
increased crop performance hence, productivity. 

 
8. Breakdown of Operational Costs 
 
During the reporting period, the project has recruited new staff and has invested in baseline surveys for 
the purpose of expanding the project to new areas.  The project has also invested in the development of 
new technical specifications.  Furthermore, ECOTRUST has just completed the construction of a 
permanent office premises to which the administrative fees from Trees for Global Benefits made a 
significant contribution. The project has received financial support from USAID, through the Wildlife 
Conservation Society (WCS) managed WILD North project, IFAD through the World Agroforestry Center 
(ICRAF) and World Bank through ASARECA accounting for about 30% of the project expenses: 
 
Table 9: Breakdown of Project Administrative Costs 

Item Costs (US$) Remarks 

Salaries 85310 4 full time technical staff, and 5 part time staff 

Farmer Recruitment 788.42 Training of New farmers in Masindi, Hoima and Bushenyi 

Monitoring 4911.13 
Monitoring of old farmers in Masindi, Hoima and 
Bushenyi 

Office running costs 80000 
contribution to purchase of office premises, purchase 
computer hardware & soft-wares, office utilities 

Vehicle 7500 Mileage for field work 
Project Devt Costs 44658 Technical specs, assessment of new areas 

Field Coordinators costs 710 
Volunteers coordinators for the farmer groups in 
Bushenyi, Masindi office running costs 

International travel 
&marketing 7638 Carbon expo, capacity building workshops 
Total 231515.55   

 

9. Improvements and Future Development 
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In response to the overwhelming requests from farmers allover the country to participate in the 
programme, the project will be investing in the development of technical specification for at least one new 
project site (Mount Elgon Area).  Furthermore, the project will be recruiting farmers from Northern 
Uganda, based on the surveys conducted during this reporting period 
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Appendix 1 Monitoring results 2009 
 

Name Subcounty 
Trees at time of 
monitoring Targeted trees to plant 

Arinaitwe Benedict Bitereko 426 1000 
Arinaitwe Steven Bitereko 223 800 
Baganiza Yusuf Bitereko 197 800 
Bankuzi Paul Bitereko 200 400 
Barugahare Aventino Bitereko 365 400 
Byarugaba Francis Bitereko 184 1000 
Byaruhanga David Bitereko 345 400 
Byaruhanga Eriasafu Bitereko 246 400 
Byekwaso Levi Bitereko 210 400 
Byensi Steven Bitereko 210 1000 
Gumara Gauda Bitereko 427 1000 
Kabazamu Juliet Bitereko 200 400 
Kamara Eryasafu Bitereko 324 400 
Kamugisha Deo Bitereko 516 800 
Kanyonza Deziderio  Bitereko 200 600 
Kasiime Lydia Bitereko 188 400 
Kigarama Catholic Church Bitereko 288 1000 
Kutisa Robert Bitereko 214 400 
Magezi Charles Bitereko 207 400 
Manaku Evelina Bitereko 206 600 
Mparangana Elneo Bitereko 173 600 
Mutabazi J B Bitereko 210 600 
Nakakye Clemensia Bitereko 126 400 
Ndyabahena Richard Bitereko 205 400 
Ndyamuba Jolly Bitereko 199 400 
Ntsigaireho Betty Bitereko 352 1000 
Nuwagaba Aventino Bitereko 220 400 
Nyinakimunyu Perezia Bitereko 126 400 
Owagwe Pius Bitereko 218 400 
Owomugisha Agabito/Jackline Bitereko 175 400 
Rutaraka Edvina Bitereko 209 500 
Rwabukye Aloizio Bitereko 138 400 
Rwamojo Ramathan Bitereko 251 500 
Tiragana David Bitereko 238 400 
Turyamureeba Hannington Bitereko 217 500 
Turyatemba Prossy Bitereko 209 400 
Bamuhaira Joseph Bitereko 377 600 
Bamusiima Julius Bitereko 225 400 
Arinaitwe John Bosco Kanyabwanga 206 400 
Bindeba David Kanyabwanga 212 400 
Musinguzi Richard Kanyabwanga 336 500 
Olishaba Serina Kanyabwanga 306 500 
Tumwebaze Rosette Kanyabwanga 306 800 
Kamugisha John  Kichwamba 201 400 
Tumwebaze Deus Kichwamba 150 600 
Asiimwe Nathan Kiyanga 438 800 
Asiimwe Ruth Kiyanga 403 400 
Banturaki George Kiyanga 307 600 
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Bekunda Bumari  Kiyanga 232 400 
Bigyezo Julius Kiyanga 818 1200 
Borekire justus Kiyanga 384 800 
Kakuru John  Kiyanga 200 400 
Katenzya Yonasan Kiyanga 230 1000 
Kyomukama Mary Kiyanga 462 800 
Mande Emmanuel Kiyanga 439 500 
Mbagaya Francis Kiyanga 298 600 
Mbuzibwoha Lydia Kiyanga 348 600 
Mucunguzi Moses Kiyanga 329 600 
Mugisha swaibu Kiyanga 203 600 
Mukiga Ronald Kiyanga 401 1000 
Mulumba Mathias Kiyanga 412 600 
Mutabarura Edison Kiyanga 377 800 
Natukunda Anna Kiyanga 399 800 
Ndegyeya Jennifer.  Kiyanga 170 400 
Ndyagamba Richard Kiyanga 362 800 
Rwamojo Ramathan Kiyanga 282 400 
Tibategyeza Julius Kiyanga 202 600 
Tumwesigye Deziderio Kiyanga 244 500 
Turyagenda Bernard Kiyanga 201 600 
Turyatemba Thomson Kiyanga 552 1000 
Turyomunsi Jane Kiyanga 400 600 
Tushabomwe Lydia Kiyanga 594 800 
Twijukye Jackson Kiyanga 311 500 
Weneside Wilbur Kiyanga 274 500 
Kashansha Benedicto Ryeru 159 350 
Muhumuza Joshua Ryeru 457 1000 
Nabasa Babra Ryeru 516 900 
Nareeba Nimrod Ryeru 551 1000 
Nyongera Joseph Ryeru 527 1000 
Sebowa John Ryeru 431 1600 
Kato Sulaiti Ryeru 223 400 
Bangirana Fred Bitereko 600 800 
Karuhanga John Bitereko 1000 1400 
Mbagumya Petero Bitereko 427 800 
Orishaba Venancio Bitereko 230 400 
Rev. Mutabazi Emmanuel Bitereko 280 400 
Tugumisirize Patrice Bitereko 361 700 
Turyamusiima Diuriyano Bitereko 400 400 
Tutegyeireiza Aventino Bitereko 200 400 
Baine Simon Bitereko-b 700 800 
Agupi Emmanuel Budongo  252 500 
Dramani Phinehas Budongo  130 300 
Dramani William Budongo  310 400 
Oleru Hellen Budongo  110 400 
Sebowa David Budongo  250 520 
Ndahura G. William Kabwoya 1000 2000 
Bikangiso James Kanyabwanga 200 400 
Ahimbisibwe John Patrick Kichwamba 200 400 
Didasi Ayinake-b Kichwamba 140 400 
Kibagamba Simplisio Kichwamba 211 400 
Magara Enos Kichwamba 600 1000 
Mugisha J. C. Kichwamba 300 500 
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Nzera Kyomukama Kichwamba 300 400 
Tumwebaze  Diana Kichwamba 700 1300 
Tibarweshereka Stephano Kichwamba 222 400 
Bagazonzya Benjamin Kiyanga 660 800 
Bananura Elisam Kiyanga 307 1000 
Banyogonya Emmanuel Kiyanga 200 400 
Kakoona Stephen Kiyanga 298 400 
Kamigane Milton Kiyanga 671 800 
Karusigarira John Kiyanga 340 500 
Kasiime Jennifa Kiyanga 220 400 
Katarikawe David Kiyanga 300 600 
Katoroki Stephen Kiyanga 200 400 
Kavakuli Charles Kiyanga 300 500 
Kolombano Gatoreki Kiyanga 400 600 
Kyomuhangi Immaculate Kiyanga 500 1000 
Muhwezi Christopher Kiyanga 635 800 
Ngabirano Jackson Kiyanga 600 1000 
Ntegyerieze Francis Kiyanga 520 1000 
Nuwabine Hope Kiyanga 540 800 
Nuwabine Moses Kiyanga 350 700 
Tugumenawe Nelson Kiyanga 447 800 
Tukamuhabwa Marion Kiyanga 400 600 
Tumukurate Silvester Kiyanga 320 400 
Tumwesigye Edson Kiyanga 512 800 
Tushemereirwe Aida Kiyanga 684 1200 
Kantereine John Kiziranfumbi 109 500 
Kanyonyozi Polycarp Kiziranfumbi 300 600 
Musimenta Fred  Kiziranfumbi 667 1200 
Safari M. Christopher Kiziranfumbi 200 400 
Bwambale Samuel Kyangwali 200 400 
Karaveri Birihanze Kyangwali 200 300 
Kateeba Benard Kyangwali 200 2200 
TwahirwaBenson Kyangwali 200 400 
Twinamasiko Venancio Kyangwali 400 800 
Byenkya Christine Nyangaya 250 500 
Kwesiga Gerald Nyangaya 350 400 
Obida Yokana Pakanyi 129 400 
Atuhaire Brenda Ryeru 200 400 
Bamuhiira Dezi Ryeru 450 800 
Butamanya P. Ryeru 290 600 
Buzenga C. O. U Ryeru 200 400 
Garama Fred Ryeru 300 600 
Magezi Vincent Ryeru 772 1500 
Nareeba Patience Ryeru 448 800 
Tumuhangwire Laban Ryeru 250 500 
Turyahikayo Jane Nyanjara Ryeru 662 1200 
Arinaitwe Abubaker Ryeru 11 400 
BITEREKO       
Tumuhimbise Evans Bitereko 56 400 
Nankunda Wilson Bitereko 119 400 
Ntugire Joseph Bitereko 129 400 
Tumushabe Eric Bitereko 131 500 
Rukaiza Richard Bitereko 140 400 
Twine Bitereko 148 400 
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Turyamureeba Narasisio Bitereko 150 400 
Ngabirano Appolo Bitereko 156 400 
Tumwesigye Jackline Bitereko 186 400 
Owamani Dina Bitereko 200 400 
Tumuhimbise Vicent Bitereko 203 400 
Twinamasiko Alex Bitereko 205 400 
Twinamastiko Jobab Bitereko 208 400 
Tumubuline Nzenla Bitereko 211 400 
Turyasingura Richard Bitereko 231 400 
Esinikweri Fred Bitereko 233 600 
Muhwezi Adriano Bitereko 237 400 
Mukiga Vicent Bitereko 238 400 
Mugisha Didas Bitereko 243 400 
Tumwesigye Gaud Bitereko 252 400 
Nabaasa Good Chance Bitereko 253 400 
Kwehuma Sylvia Bitereko 263 400 
Safari Raphael Bitereko 287 400 
Nyambibweoha Joseph Bitereko 300 600 
Tukwasibwe Christine Bitereko 308 600 
Businge Filmon Bitereko 321 400 
Bitarabeho Leo Bitereko 350 400 
Mwehe Joseph Bitereko 387 400 
Ahimbisibwe Christopher Bitereko 420 800 
Katabazi Emmanuel Bitereko 570 1100 
Nkinga SS Bitereko 632 1200 
Margaret Sabiti Kanyabwanga 183 400 
Baijunaki Sabiti Kanyabwanga 175 400 
Tindihwaho Salapio Kanyabwanga 390 600 
Kigarama Secondary School Bitereko 458 600 
KIYANGA       
Mubangizi Justina Kiyanga 98 300 
Twijuke Saul Kiyanga 100 400 
Rucuncu Ronald Kiyanga 141 400 
Twinomuhwezi Jane Kiyanga 147 400 
Bute Generous Kiyanga 184 400 
Kapasi Girivasio (b) Kiyanga 185 300 
Mubangizi Kasiano Kiyanga 192 400 
Nasasira Dan Kiyanga 192 400 
Mujuni James Kiyanga 195 400 
Mwenyewe Pison Kiyanga 200 600 
Akangwanaho Joab Kiyanga 200 400 
Kyomuhangi Elvida Kiyanga 200 200 
Arinaitwe Airini Kiyanga 201 400 
Twikirize Benard Kiyanga 201 400 
Biizire Erivason Kiyanga 209 500 
Kamunsingiza James Kiyanga 230 400 
Ntegyerize Robinah Kiyanga 236 300 
Mahamba Milton Kiyanga 252 500 
Nyakwiruka Benard Kiyanga 262 500 
Mbabazi Johnson Kiyanga 272 400 
Kiiza Julius Kiyanga 288 400 
Muhereza Cosimo Kiyanga 297 600 
Ngabirano Abel Kiyanga 335 500 
Gakibayo Emmanuel Kiyanga 339 500 
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Kataryeba V Adrian Kiyanga 357 600 
Twesigye Varisto Kiyanga 375 600 
Byarugaba Erunayo Kiyanga 378 600 
Kyayanga Geresemu Kiyanga 383 800 
Kamuragu Jovans Kiyanga 404 400 
Mujuni David Kiyanga 420 800 
Agaba Ann Kiyanga 440 500 
Nuweabaine Julius Kiyanga 456 800 
Turyasingura Gard Kiyanga 501 800 
Bandwaniza Jackson (b) Kiyanga 502 800 
Kalyegesa Ernest Kiyanga 532 800 
Nuwarinda Nicholas Kiyanga 600 1000 
BUNYARUGURU       
RYERU       
Timugyera Nelson Ryeru 35 400 
Katahweire Jackson Ryeru 136 400 
Mugogo C.O.U Ryeru 200 1.5 
Bitwire Charles Ryeru 213 800 
Buteera J Ryeru 438 1000 
Tukahirwa F Ryeru 449 800 
Kabanyete J Ryeru 495 800 
KICHWAMBA       
Bainomugisha Jacob Kichwamba 103 400 
Neema Robert Kichwamba 206 0 
Hoima/ Masindi       
Yusuf Rwakaikara Karujubu   400 
Namara Naboth Kiziranfumbi 173 200 
Bihugyeyo Silvano Kiziranfumbi 578 578 
Tibaijuka Anakireli Kiziranfumbi 237 250 
Barongo Moses Kiziranfumbi 351 410 
Asiimwe Alexander Kiziranfumbi 781 1000 
Sasibwe Jack Kiziranfumbi 155 200 
Kantereine John (b) Kiziranfumbi 490 600 
Tubulihwa Boniface Kiziranfumbi 421 800 
Kalindungu Yahaya Kiziranfumbi 500 1000 
Keredonia Ngorogoza Kiziranfumbi 160 300 
Kanyonza Polycarp Kiziranfumbi 500 500 
Matte Moses Kiziranfumbi 300 600 
Tibeihaho Asuman Kiziranfumbi 283 500 
Ruteega Jackson Kiziranfumbi 193 300 
Noel David Kiziranfumbi 165 200 
Safari M. Christopher-b Kiziranfumbi 580 1000 
Musinguzi Geoffrey Kiziranfumbi 2000 2500 
Kaahwa Francis Nyangahya 247 400 
Matovu Jackson Mugisa Nyangahya 401 500 
Muhumuza Isaac Nyangahya 181 300 
Byakagaba Erizoni Kigorobya/siiba 169 400 
Rugonzeza Kigorobya/siiba 200 400 
Byakagaba John Kigorobya/siiba 250 500 
Musiime Robert Nyangaya 330 400 
Baibo Daniel Budongo  80 300 
Apango Ephraim Budongo  80 400 
Candia Samuel Budongo  70 400 
Sabo Yowasi Budongo  86 400 
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Okila Gilbert Budongo  68 400 
Nyakumbe Rakel Budongo  150 400 
Kabakumba Matsiko Budongo 1000 1000 
Mbabazi john Pakanyi 400 500 
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Appendix II 
Farmers who got payment in April 2009     
Bushenyi       

Name Subcounty 
Planvivo 
code 

Tt C 
amount 

yr-0 30% 
(US$) R'cved(US$) 

Blce(US 
$) 

Bagazonzya Benjamin Kiyanga 402/19/071 1220.832 366.2496 366.2496 854.5824 
Bananura Elisam Kiyanga 402/19/057 1526.04 457.812 457.812 1068.228 
Banyogonya Emmanuel Kiyanga 402/19/053 610.416 183.1248 183.1248 427.2912 
Kakoona Stephen Kiyanga 402/19/055 610.416 183.1248 183.1248 427.2912 
Kamigane Milton Kiyanga 402/19/072 1220.832 366.2496 366.2496 854.5824 
Karusigarira John Kiyanga 402/19/059 763.02 228.906 228.906 534.114 
Katoroki Stephen Kiyanga 402/19/054 610.416 183.1248 183.1248 427.2912 
Kavakuli Charles Kiyanga 402/19/056 763.02 228.906 228.906 534.114 
Kolombano Gatoreki Kiyanga 402/19/061 915.624 274.6872 274.6872 640.9368 
Muhwezi Christopher Kiyanga 402/19/070 1220.832 366.2496 366.2496 854.5824 
Ngabirano Jackson Kiyanga 402/19/069 1526.04 457.812 457.812 1068.228 
Ntegyerieze Francis Kiyanga 402/19/066 1526.04 457.812 457.812 1068.228 
Nuwabine Hope Kiyanga 402/19/067 1220.832 366.2496 366.2496 854.5824 
Nuwabine Moses Kiyanga 402/19/060 1068.228 320.4684 320.4684 747.7596 
Tugumenawe Nelson Kiyanga 402/19/063 1220.832 366.2496 366.2496 854.5824 
Tukamuhabwa Marion Kiyanga 402/19/062 915.624 274.6872 274.6872 640.9368 
Tumukurate Silvester Kiyanga 402/19/058 610.416 183.1248 183.1248 427.2912 
Tumwesigye Edson Kiyanga 402/19/065 1220.832 366.2496 366.2496 854.5824 
Tushemereirwe Aida Kiyanga 402/19/073 1831.248 549.3744 549.3744 1281.8736 
Katarikawe David Kiyanga 402/19/076 763.8678 229.16034 229.16034 534.70746 
Kasiime Jenipher Kiyanga 402/19/075 509.2452 152.77356 152.77356 356.47164 
Kyomuhangi 
Immaculate Kiyanga 402/19/074 1273.113 381.9339 381.9339 891.1791 
Atuhaire Brenda Ryeru 402/28/038 610.416 183.1248 183.1248 427.2912 
Buzenga C. O. U Ryeru 402/28/039 610.416 183.1248 183.1248 427.2912 
Tibetaho Sezi Ryeru 402/28/040 610.416 183.1248 183.1248 427.2912 
Richard Katuramu Ryeru 402/28/041 610.416 183.1248 183.1248 427.2912 
Tumuhangwire Laban Ryeru 402/28/042 763.02 228.906 228.906 534.114 
Butamanya P. Ryeru 402/28/043 915.624 274.6872 274.6872 640.9368 
Garama Fred Ryeru 402/28/044 915.624 274.6872 274.6872 640.9368 
Nareeba Patience Ryeru 402/28/045 1220.832 366.2496 366.2496 854.5824 
Bamuhiira Dezi Ryeru 402/28/046 1220.832 366.2496 366.2496 854.5824 
Nyanjara Jane Ryeru 402/28/047 1831.248 549.3744 549.3744 1281.8736 
Magyezi Vicent Ryeru 402/16/27 2289.06 686.718 686.718 1602.342 
Baine Simon Bitereko-b 402/02/103 1220.832 366.2496 366.2496 854.5824 
Bangirana Fred Bitereko 402/02/101 1220.832 366.2496 366.2496 854.5824 
Bikangiso James Bitereko 402/02/094 610.416 183.1248 183.1248 427.2912 
Karuhanga John Bitereko 402/02/102 1526.04 457.812 457.812 1068.228 
Orishaba Venancio Bitereko 402/02/097 610.416 183.1248 183.1248 427.2912 
Mutabazi Emmanuel Bitereko 402/02/098 610.416 183.1248 183.1248 427.2912 
Tugumisirize Patrice Bitereko 402/02/099 1068.228 320.4684 320.4684 747.7596 
Turyamusiima 
Dauriyano Bitereko 402/02/100 610.416 183.1248 183.1248 427.2912 
Tutegyeireize Aventino Bitereko 402/02/096 610.416 183.1248 183.1248 427.2912 
Mbagumya Petero Bitereko 402/02/104 1220.832 366.2496 366.2496 854.5824 
Ahimbisibwe John 
Patrick Kichwamba 402/16/21 610.416 183.1248 183.1248 427.2912 
Kibagamba Simplisio Kichwamba 402/16/22 610.416 183.1248 183.1248 427.2912 
Tibarweshereka 
Stephano Kichwamba 402/16/23 610.416 183.1248 183.1248 427.2912 
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Mugisha John. C. Kichwamba 402/16/24 763.02 228.906 228.906 534.114 
Nzera Kyomukama Kichwamba 402/16/25 610.416 183.1248 183.1248 427.2912 
Magara Enos Kichwamba 402/16/26 1526.04 457.812 457.812 1068.228 
Tumwebaze  Diana Kichwamba 402/28/048 1983.852 595.1556 595.1556 1388.6964 
Ayinake Didas Kichwamba 402/16/27 1526.04 457.812 457.812 1068.228 
Hoima and Masindi         0 0 
Oleru Helen Budongo 502/03/001 509.2452 152.77356 152.77356 356.47164 
Dramani Phenahas Budongo 502/03/002 509.2452 152.77356 152.77356 356.47164 
Byenkya Christine Nyangahya 502/07/001 636.5565 190.96695 190.96695 445.58955 
Kwesiga Gerald Nyangahya 502/07/002 509.2452 152.77356 152.77356 356.47164 
Sebowa David Budongo 502/03/003 662.01876 198.605628 198.605628 463.41313 
Agupio Emmanuel Budongo 502/03/004 636.5565 190.96695 190.96695 445.58955 
Dramani William Budongo 502/03/005 509.2452 152.77356 152.77356 356.47164 
Obida Yokana Budongo 502/03/006 509.2452 152.77356 152.77356 356.47164 
Kantereine John Kiziramfumbi 602/04/001 763.02 228.906 228.906 534.114 
Safari Christopher Kiziramfumbi 602/04/002 610.416 183.1248 183.1248 427.2912 
Musimenta Fred Kiziramfumbi 602/04/003 1831.248 549.3744 549.3744 1281.8736 
Kanyonyozi Polycarp Kiziramfumbi 602/04/004 1526.04 457.812 457.812 1068.228 
Bwambale Samuel Kyangwali 602/05/001 610.416 183.1248 183.1248 427.2912 
Twahirwa Benson Kyangwali 602/05/002 610.416 183.1248 183.1248 427.2912 
Twinamasiko Venancio Kyangwali 602/05/003 1220.832 366.2496 366.2496 854.5824 
Ndahura William 
Gafayo Kabwoya 602/06/001 3052.08 915.624 915.624 2136.456 

 

Appendix III: Training Report for Bushenyi, 2009 
 
 
Introduction 
In order to build and increase the capacity of participating farmers in the carbon offset project in Bushenyi 
district, Western Uganda, staff at ECOTRUST carried out training in the sites where the project has been 
implemented. The team consisted of Kairu G., Sekatuba J, Kiguli L. and Kiwanuka J. 
 
The objectives of the training were as follows: 
To sensitize the communities and increase the number of farmers to participate in the project. 
To build the capacity of participating farmers in carbon sequestration and management & simple carbon 
accounting 
To enable communities learn some simple field techniques of monitoring their trees.  
 
Communication to farmers 
Communication to farmers was by means of radio announcements, twice a day for four days over Radio 
West, starting on Saturday the 17th January, 2009. The farmers were invited to the upcoming trainings 
and informed of the time, date and venue. Farmers were told to contact the carbon project coordinators of 
Bunyaruguru area (Turyahikayo Wilson), Bitereko (Ahimbisibwe Beatrice) and Kiyanga (Bushoborozi 
Benon) for more information. In all meetings, the farmers acknowledged that they had heard the radio 
announcements which indicated the effectiveness of the radio as a means of communication. In addition, 
the coordinators  mobilized the farmers by making announcements in community meeting places like the 
church. 
 
Training process 
 
The agenda was as follows: 
Opening Prayer 
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Communication from the LC 1 Chairperson/ Representative 
Communication from the carbon farmer Coordinator 
Communication from ECOTRUST 
Introduction to the ECOTRUST carbon Project 
The carbon concept 
Seed quality 
Nursery management (quality seedlings), wildlings and best practices 
Pests and diseases ( both in nursery and the field) 
Tree management. This will include tree establishment, spacing, watering etc. 
Registration and Review 
Sales agreements 
Monitoring i.e. counting of trees, simple measuring of dbh and tree heights 
Carbon accounting 
Carbon payments 
Question and answer session  
Meeting closed by ECOTRUST Program Officer 
 
TRAINING GUIDE 
 
 Topic content 
1 The carbon project A detailed explanation of the Trees for Global Benefits - Carbon 

Project. The objectives of the training, the potential benefits of 
the project, the criterion and steps followed to join the project. 
Emphasis was put on the plan vivo system and cycle. 

2 The carbon concept 
 

An introduction to the definition of key terms such as carbon 
and carbon dioxide. An explanation of rules and regulations. 

3 Seed quality 
management  
 

Seed quality, seed collection,  
seed sources and storage 

4 Nursery management 
practices.  
 

How to follow best nursery management practices such as soil 
mixing. Challenges and benefits faced. Income generation from 
tree seedlings. 
 

5 Pest and disease 
control and 
management in tree 
nurseries 

The diseases that attack seedling in nurseries and in the field 
How the pests and diseases can be prevented, reduced or 
controlled. 

6 Tree management.  This included tree establishment, spacing, watering etc 
7 Registration and 

Review 
 

How an interested person can get involved. How to create plan 
vivo’s. Procedure to complete registration e.g. filling in of 
application form, reviewing plan vivos and targets before farmer 
can begin getting the first payment/instalment. 

8 Sales agreements 
 

Definition and details of a carbon sale agreement. The sections 
of the template sales agreement will be discussed  

9 Monitoring  How monitoring is done. What the person monitoring looks for 
and why. Some of which are counting of trees, simple 
measuring of dbh and tree heights 

10 Carbon accounting 
 

Calculation of carbon quantities in a given number of trees. 

11 Carbon payments The procedure of receipt of payments by farmers. The 
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 discussion includes payments made as per targets met as 
indicated in the sales agreements  

 
Questions asked are attached in the appendix. 
 
Out puts 
Farmers were trained in four sub counties (Bitereko, Kiyanga, Ryeru and Kichwamba in a total of six 
venues, two per county. Training was carried out in individual model participating farmers’ homes and 
thereafter practical training, in their gardens. All farmers who turned up registered and the attendance 
lists are attached in the appendix. The training was carried out in English and translation into the local 
language, (Runyankole/Rikiga) was done with the aid of interpreters from the community. In general the 
outputs of the training were: 
New farmers were sensitized  
Capacity of participating farmers in carbon management was enhanced. 
Farmers acquired simple carbon accounting and monitoring techniques.  
 

 
Table showing farmers who attended the training at the different sub-sites. 
 
Date 
Jan 
2009 

Subcounty Venue/ model farmer No. of Female 
farmers who 
attended 

No. of Male 
farmers who 
attended 

19th Bitereko Bitereko centre Rev. Mutabazi 19 55 
20th- Bitereko Bitereko-Rutokye Mr. Bangirana 3 32 
21st  Kichwamba Kichwamba Kyarutakoba 1 36 
22nd   Ryeru Ryeru Ndekye COU 4 32 
23rd  Kiyanga Kiyanga-a Bangirana 

George 
5 43 

24th  Kiyanga Kiyanga-b Turyasingura 
Merdad 

4 39 

 
Table showing  number of agreements signed. 
Sub county Total farmers 

monitored and 
allocated 

Agreements 
signed out of 
those monitored 
and  allocated 

Farmers not 
monitored but 
allocated 

Bitereko 11 10 27 
Kichwamba 8 8 13 
Kiyanga 24 21 29 
Ryeru 13 9 5  
 
 
Conclusion 

When farmers were asked for the benefits of planting trees for carbon, they gave the following 
answers: income generation, timber, firewood, manure, medicine, soil erosion control, shade, 
food, the trees are useful in the practice of apiculture and as supports for growth of other fruits, 

windbreakers, research, beauty and contribute to rain formation. 
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The attendance of farmers was good. Farmers asked questions and showed much interest in the project. 
They showed an understanding of the benefits of tree growing. The training exercise is an excellent 
means of passing on the correct information to the farmers and the practical aspect of visiting one model 
farmer’s garden is beneficial. 
 
Appendix 
 
Table of questions asked by farmers. 
 
No. Question Answer 
1 Won’t ECOTRUST grab the farmer’s 

land since the farmer signed an 
Agreement and gave passport 
photographs? 

ECOTRUST cannot take the farmer’s land 
because the Agreement did not state any hand 
over of land ownership to ECOTRUST. 
Clarification was made of the contents of the 
Agreement especially that carbon is the 
commodity being purchased. 

2 Why does ECOTRUST promote the 
growing of indigenous trees and not the 
exotic ones such as pine? 

This is to promote biodiversity and conserve these 
(native trees) species. 

3 How does one deal with pests and 
diseases 

Good management practices such as planting at 
the right time. For more information, can be 
obtained from the sub county forest extension 
officers or/and contact the NAADS and FORRI 
officers in the locality. 

4 How much money does a farmer spend 
on registration? 

The farmer may spend UGX100 only, if the farmer 
coordinator has run out of application forms. This 
is used to photocopy. 

5 Does the farmer remain with a copy of 
the agreement? 

Farmer signs two agreements; one is kept at the 
ECOTRUST headquarters and the other is the 
farmer’s copy. 

6 Should farmers plant Ficus spp? Yes, mainly on the boundary 
7 Don’t trees like coffee absorb carbon They do but are below the threshold carbon 

quantity required in this project 
8 Is it acceptable to plant fruit trees Yes, that is avocado, mangoes and jackfruit. 
9 Do trees contain the same amount of 

Carbon 
No, the fruit trees contain less carbon than the 
timber tress but one should consider the benefit of 
fruit harvesting. 

10 Is it acceptable to plant trees within a 
plot that already has an established 
woodlot 

A farmer should not clear a forest to plant trees 
because this defeats the purpose of removing 
carbon from the atmosphere. 

11 What happens in a case when the 
farmer sells his land? 

The farmer should inform the farmer carbon 
coordinator and the new land owner takes over 
the agreement. 

12 Can a farmer apply despite owning a 
very small piece of land? 

A minimum of half an acre is ideal for mutual 
beneficial output.  

13 What does a farmer do in case of poor 
growth of trees? 

Inquiries should be made from the Forest and 
NAADS officers for better tree management. 

14 Is it acceptable to de-bark medicinal 
trees? 

If the trees are old enough, proper debarking 
(sustainable harvesting of bark) can be made to 
allow for continual growth of trees. 

15 How does a farmer obtain seedlings? Seedling are obtainable from forest officers and 
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nursery owners that have been recommended by 
the carbon farmer coordinators and ECOTRUST 

16 Which tree species are recommended 
in this project? 

The recommended tree species are Antiaris 
toxicaria,Peptadeniastrum africana,Prunus 
Africana,Cordia africana 
Beilschmiedia ugandensis,Ficus mucusu 
Strombosia schefflei,Vitex doniana 
Psidium guajava,Croron macrophylus 
Markhamia lutea,Dodonea angustifolia 
Albizia gummifera,Albizia coriaria 
Maesopsis emini,Zanthoxyllum gilletti, 
Ficus nanatalesis,Entadrophragma 
excelsa,Spathodea campanulata 
Warbugia ugandensis,Azadirachta indica 
Funtumia africana,Albizia zygia 
Poluscius fulvas. In general most indigenous trees 
with timber value would qualify. But before the 
farmer plants he/she needs to consult before 
planting. 

17 Is it in line with this project for a farmer 
to apply and join a different project 
using the same trees? 

No, this is not acceptable, the other project should 
facilitate the farmer as ECOTRUST has done and 
plant more trees. A farmer can not be paid twice 
for the same product 

18 Does the project cater for the extra 
trees planted? 

The no of trees paid for are as per application by 
the farmer. However, it’s good to plant more trees 
on your land even if it’s not for carbon. 

19 If a farmer planted trees before this 
project, is he accepted to apply using 
these trees? 

No. This means the principle of additionality is 
undermined 

20 Why do different farmers receive 
different amounts of money? 

This depends on the number of trees planted and 
as indicated in the sales agreement. It is also 
affected by the exchange rate at the time of 
transfer of the money and the amount the buyer is 
paying for a ton of carbon. 

21 Is the 10% buffer ever refunded to the 
farmer? 

This money is normally paid if the farmers have 
incurred a loss due to accidental reasons. It’s 
used to replant the trees that may have been lost 
due to calamity e.g. fire, lightening, etc. 

 
Attendance lists 
19th/01/2009 
No. Name Village Parish 
1 Beatrice Ahimbisibwe Bitereko T/C Kigarama 
2 Baine Simon Bitereko T/C Kigarama 
3 Nabaasa Velly Karangara Karimbiro 
4 Tugumisirize C Bitereko Kigarama 
5 Byarugaba Yeremia Kitoojo Kigarama 
6 Barisimwaki Charles Bitereko Kigarama 
7 Karikuratako Z Bungongo  
8 Rwabukye Aloziyo Bitereko  
9 Byamugisha Leo Bugongo II  
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10 Kamugisha Deogratius Kamabale Kigarama 
11 Muhweza Adriano Nyabubare Karimbiro 
12 Kengyo Jack SGT Katwe Kigarama 
13 Tumuhimbise Karagara  
14 Katabazi Aloizio   
15 Ndyabahena Rikadi Omukibare  
16 Mugabirwe T. D Katwe  
17 Tuguimisirize P Kamabare Kigarama 
18 Mutabazi J B Nyabubare I Karimbiriro 
19 Sande Augustus Nyabubare II Karimbiriro 
20 Byensi Stephen Kimoigo LC1 Kigarama 
21 Mparagana Elineo Kamabare I Kigarama 
22 Rwaminene Amon Kamabare  Karimbiro 
23 Bandi Lilian Kiniogo Kigarama 
24 Rev. Can. Eliasafu Katto Kashojwa  
25 Kwehuma Lawrence Katwe I Kigarama 
26 Kisegyesi Jovanis Katwe Kigarama 
27 Byaruhanga Eliasaph Kamabare II  
28 Mrs. C Karuhanga Kitoojo Kigarama 
29 Kakyaniro Kitoojo Kigarama 
30 Mrs. Beatrice K Muhngye Karimbiro 
31 Kabetereine K Ncwera Kigarama 
32 Everina Manako Bugongo II Kigarama 
33 Mutabazi Margaret Omuburembo Kigarama 
34 Mary Tweshengyereze Nyamiko  
35 Mukiga Bonny Ruhingye Karimbiro 
36 Tumuhimbise Justine Katwe I Kigarama 
37 Twesigye Denis Kitojo Kigarama 
38 Tumwine Domaro Karangara  
39 Muhangi Anselm Bitereko  
40 Tutegyerere Aventino Kamabare II  
41 Ampiire Samuel Karangara  
42 Jensia Turytemba Kitojo  
43 Kanyonza Dezi Karangara  
44 Arinaitwe Innocent Kamarabe  
45 Bitarabeho Leo Karimbiro  
46 Mugisha Stephen Kigarama LC1  
47 Tibaijuka E Omukibare LC1  
48 Twinomujuni Kamabare LC1  
49 Nyakakye Kiniongo LC1  
50 Marion Baryayanga Bugongo LC1  
51 Gaudensia Nkabishanga Katwe II LC1  
52 Byaruhanga Annet Kigarama LC1  
53 Basera Tereza Bugongo  
54 Mwesigye Lydia Ncwera LCI  
55 Tumwebeize Rosette Lyebituda LC1  
56 Emirengo Kamabale  
57 Justine Beinomugisha Kitojo LC1  
58 Tumwesigye Januano Omuberembi LC1  
59 Turyatemba Didas Nyakanyinya LC1  
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60 Mbeta Africanas Ncwera LC1  
61 Jibugahiiza Kamabare II LC 1  
62 Tindamanyire Cornelius Kashongorero  
63 Kabigumira Simon Kanyabwonga  
64 Muhumuza Johnson Kanyabwanga  
65 Buhweire Leonarida Ncwera  
66 Nuwagaba Aventino Kitojo  
67 Batsiga Veleriano Kashojwa  
68 Turyamusima Dauriano Kitojo  
69 Mbagumya Petero Kitojo  
70 Tirwakunda F Kitojo  
71 Baryamunywa Brazio Kanyabwanga  
72 Mpagirehe Imeri Gwakaruzi  
73 Turyatemba Didas Nyakanyinya  
 
Day 2, 20th/01/2009- Bitereko Sub County 
 
No. Name Village Parish 
1 Muhereza John Kihumuro Nyakashojwa 
2 Taremwa Patrick Kimuri II Nyakashojwa 
3 Ntabirweki Eva Nyerambire II Nyakashojwa 
4 Buhikire Deo Karimbiro LC1 Karimbiro 
5 Bitama Gaston Kibare II Nyakashojwa 
6 Kanyihamba Alfred Sanga III Nyakashojwa 
7 Masanyu J B Nyakahanga Nyakashojwa 
8 Omuhereza Muhimbise Nohwa Kaseta 
9 Edith Turyamureeba Nyamiko Kigarama 
10 Twimukye Milton Sanga III Nyakashojwa 
11 Bongyeneza Alex Kihumuro LCI Nyakashojwa 
12 Mugarura David Kihumuro LC1 Nyakashojwa 
13 Magunza Jovia Kimuri II Nyakashojwa 
14 Ndyanabo Benon Kamabare Busherengenyi 
15 Mbanooha Benon Nyerambire Nyakashojwa 
16 Besigayo Faral Kagorogoro Nyakashojwa 
17 Bangirana Fred Kihumuro Nyakashojwa 
18 Mwebaze   
19 Mucunguzi   
20 Ndamanya Adonia Kihumuro Nyakashojwa 
21 Baguma Alosyius Kihumuro Nyakashojwa 
22 Kapiiha Elivans Sanga I Nyakashojwa 
23 Babaiha Andrew Kihumuro Nyakashojwa 
24 Mwesigye Longino Kimuri II Nyakashojwa 
25 Bataringaya P Kihumuro Nyakashojwa 
26 Kamu E Nyakatooma Karimbiro 
27 Enid Mwebesa Kihumuro LCI Nyakashojwa 
28 Bagyenzire S Kibare II Nyakashojwa 
29 Tumwesigye P Kibare II Nyakashojwa 
30 Karekoona Mark Kimuri II Nyakashojwa 
31 Bahandiika Eriazari Rutookye I Nyakashojwa 
32 Barugahare John Sanga I Nyakashojwa 
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33 Bakampungaho P Mahungye SS Karimbiro 
34 Mwebesa C Kihumuro  Nyakashojwa 
35 Magaba C Rugama Nyakashojwa 
 
 
Day 3, 21st/01/2009 
 
No. Name Village Parish 
1 Ainake D Rwandaro Rumuri 
2 Begumisa Moses Kyaritakoba I Rumuri 
3 Kabagambe S Kyatakoba II Rumuri 
4 Byaruhanga Z Rumuri I Rumuri 
5 Byamukama T. Christopher Rumuri I Rumuri 
6 Mwolozi Wilson Rumuri II Rumuri 
7 Byabagambi D Rwandaro B Rumuri 
8 Beyuza Patrick Rumuri I Rumuri 
9 Nkalyemera I Nyaruharo II  Rumuri 
10 Kamugisha John Rumuri II Rumuri 
11 Mujuni Constatine Rumuri II Rumuri 
12 Rwantetere L Rwandaro Rumuri 
13 Mwesigye James Rumuri II Rumuri 
14 Magara Kyarutakoba II Rumuri 
15 Tumwebaze D Kyarutakoba Rumuri 
16 Mubangizi Rumuri II Rumuri 
17 Turyatemba K Rumuli I Rumuri 
18 Tumushabe Deo Kyarutakoba II Rumuri 
19 Tibarwesereka Kyarutakoba Rumuri 
20 Mugisha JC Kyarutakoba II Rumuri 
21 Mugerwa Paul Kyarutakoba II Rumuri 
22 Tumwebaze Pius Kyarutakoba II Rumuri 
23 Kyomukama Angela Kyarutakoba I Rumuri 
24 Bainomugisha J Kyarutakoba Rumuri 
25 Murangira Stephen Rukiizi Bugaya 
26 Magyezi Vincent Rukiizi Bugaya 
27 Byabagambi Y Kyarutakoba Rumuri 
28 Magezi Mwesigwa Nyaruharo Rumuri 
29 Deo Boona Nyaruharo Rumuri 
30 Turyahikayo Wilson Nyamishekye Ndekye 
31 Omuhereza Muhimbisa Kaseeta-Hoima Kaseeta 
32 Bwambale Samuel Wairagaza Butoole 
33 Nkamanya Evariko Nyakasozi Kichwamba 
34 Karemire E Kyarutakoba Kichwamba 
35 Bakamulimba Kyarutakoba Kichwamba 
36 Ahimbisibwe Kyarutakoba II Rumuri 
 
 
Day 4, 22nd /01/2009 
 
No. Name Village Parish 
1 Sengo Profina Kabirizi II Buzenga 
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2 Ndinoha S. Ssalongo Kabirizi I Buzenga 
3 Barigye Paulino Nyababere Kichwamba 
4 Mbabazi Kurusumu Rurama Nyabubare 
5 Garama Fred Bukyaba Nyabubare 
6 Kapalaga Hairat Ryeru Ndekye 
7 Bimuhaira Dezi Kabukwiri Nyakiyanja 
8 Sebowa John Nkondo B Nyakiyanja 
9 Tiwangye William Ryemondo LCI Nyabubare 
10 Bainaki J Kinoko LC I Ndangaro 
11 Nkuuhe Laurasio Kinoko LC I Ndangaro 
12 Birungi Julius Nyaruharo II Rumuli 
13 Korutaro Kamacumu I Buzenga 
14 Tumuhagwire Laban Kyeibumba II Buzenga 
15 Butamanya Paulo Kyeibumba I Buzenga 
16 Didas Ayinake Rwandaro Rumuri 
17 Mugisha Anthony Buhera C Magambo 
18 Sefa Rwandaro Buzanga 
19 Kato Joseph Nyakihanda Butoha 
20 Kafuuzi Monic Nyaruharo II Rumuri 
21 Bakamwoya Francis Nyaruharo II Rumuri 
22 Mungirehe L Nyangorogoro Butoha 
23 Kafusi L Omumasako Kicaba 
24 Samu Twifukye Rwenkobe Ndagaro 
25 Kateera Stephen Rwenkobe LCI Ndagaro 
26 Kyishiza J Ndagaro Nyakiyanja 
27 Bitwire Anna Mugogo Ndekye 
28 Turyahikayo Jane Mugogo Ndekye 
29 Nareeba Patience Mugogo Ndekye 
30 Muhmya Erieza  Ndekye Ryeru 
31 Arinaitwe Frank Kwehuma Nyabubene 
32 Atuhairwe Brenda Ryeru I Ndekye 
33 Tumwesigye Annatoli Buzenga I Buzenga P 
34 Namutebi Hadija Rurama Nyabubare 
35 Turyahikayo Wilson   
36 Mwesigye Janice Rumuri B Rumuri 
37 Byaruhanga Demyano Buzenga Buzenga 
 
 
Day 5, 23rd/01/2009, Bukiriro II, Kiyanga 
No. Name Village Parish 
1 Turyahikayo S Bukiriro I Kiyanga 
2 Baryeha G Kirama Kiyanga 
3 Rwamwojo W Bukiriro Kiyanga 
4 Sanyogonya Bukiriro II Kiyanga 
5 Kangaruju C Iraramira Kiyanga 
6 Agaba Annah Kirama Kiyanga 
7 Karungi John Kisizi I Kiyanga 
8 Muhereza C Iraramira I Kiyanga 
9 Nyakwiruka B Iraramira I Iraramira 
10 Goreti Bukiriro II Kiyanga 
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11 Tugumenawe Nelson Bukiriro II Kiyanga 
12 Bananura Elisam  Kirama Kiyanga 
13 Banturaki George Kirama Kiyanga 
14 Nasani Nyanga Kiyanga 
15 Kashagama Iraramira Kiyanga 
16 Otafiire Dominic Kamabare Kiyanga 
17 Turyasingura Medard Nkongi Kiyanga 
18 Byarugaba F Iraramira II Iraramira 
19 Musinguzi R Iraramira II Iraramira 
20 Tumwebaze G Bukiriro II Kiyanga 
21 Ngabirano Jackson Kirama Kiyanga 
22 Rwakanagizi Kirama Kiyanga 
23 Bigyezo Julius Kirama Kiyanga 
24 Muramuzi F Bukiriro Kiyanga 
25 Bangirana Dick Bukiriro Kiyanga 
26 Tusasirwe Nyanga Kiyanga 
27 Bashana E Iraramira Kiyanga 
28 Winnie Byarugaba Iraramira Kiyanga 
29 Mujuni Edvina Kamabare Kiyanga 
30 Kakoona Stephen  Kiyanga 
31 Kabarebe Charles Kirama Kiyanga 
32 Tumwesigye Dezi Kisiizi Kiyanga 
33 Kapaasi G Kakimba Kiyanga 
34 Kyanyanga G Kirama Kiyanga 
35 Kalorikawe David Kirama Kiyanga 
36 Tukwasibwe Paul Kakimba Kiyanga 
37 Bagazonzya B Katagyemeko Kiyanga 
38 Matsiko Edward Bikungu Iraramira 
39 Tukamuhabwa P Kibayo Kiyanga 
40 Ndyabahena Justine Nyabyondo Rwoburunga 
41 Kyosimiire JaneRose Rushoroza Rwoburunga 
42 Twineyomwanya Ahamed Katagyeneko Kiyanga 
43 Kyomuhangi Immaculate Kirama Kiyanga 
44 Bikangiso James Kirama Kiyanga 
45 Bandinaiza Jackson Kakimba Kiyanga 
46 Ndebika Jore  Kiyanga 
47 Nshemereirwe S Iraramira II Iraramira 
 
Day 6, 24th/01/2009, Nkongi, Kiyanga 
No Name Village Parish 
1 Ngabirano Jackson Kirama Kiyanga 
2 Kavakule Charles Nyanga Kiyanga 
3 Mugarura Urbano Iraramira Kiyanga 
4 Byarugaba Lawrence Nkongi Kiyanga 
5 Muhebwa Elithan Nkongi Kiyanga 
6 Tugumenawe Nelson Nyanga Kiyanga 
7 Karugigorira Kisizi Kiyanga 
8 Bikopa Charles Konji Kiyanga 
9 Mupenda J Nduruma Kiyanga 
10 Tibategyeza Luke Muzinga Rwoburunga 



Page 42 of 50 
 

11 Baryeha G Kirama Kiyanga 
12 Rwomushana J Ndurumo Rwoburunga 
13 Kasiime J Kibaya Kiyanga 
14 Kakoona Stephen Nyanga Kiyanga 
15 Mushuhakye James Ndurumo Rwoburunga 
16 Katarikawe David Kiruma Kiyanga 
17 Bagazozya Benjamin Katagyemeko Kiyanga 
18 Neema Robert Kiyanga Kiyanga 
19 Kabuliteme Evan Kibanga Kiyanga 
20 Enure Kibanga Kiyanga 
21 Justus Ndyanabo Kibaya Kiyanga 
22 Marion Tukamuhabw Kibaya Kiyanga 
23 Tukamuhabwa P Kibaya Kiyanga 
24 Turyasingura Ndarikangyi Kiyanga 
25 Ndyanabo Kibaya Kiyanga 
26 Bananura Elisam Kirama Kiyanga 
27 Bagira Milcah Kashasha Kiyanga 
28 Rwagyeyo Emmmanuel Kashasha Kiyanga 
29 Bushoborozi Benon Kirama Kiyanga 
30 Tusasirwe Nyanga Kiyanga 
31 Tusherirwe Aida Nyanga Kiyanga 
32 Katezya Y Rutabo Kiyanga 
33 Bangirana Kakimbo  
34 Katoroki S Nyanga Kiyanga 
35 Kapaasi G Kakimba Kiyanga 
36 Bagira Stephen Kashasha Kiyanga 
37 Mbuzibwa Lydia Rutobo Kiyanga 
38 Byamugaba E Nkongi Kiyanga 
39 Kyomuhangi Immaculate Kirama Kiyanga 
40 Bikangiso James Kirama Kiyanga 
41 Ensiteriyetu Nkongi Kiyanga 
42 Tumukurate Silvester Kaniampika Kiyanga 
43 Gatoleki Colombano  Kiyanga 
 
Location of some of the participating farmers’ fields  (GPS readings) 
No Name Village Easting 

(Degrees) 
Southing 
(Degrees) 

Elevation 
(m) 

Bitereko 
1 Kato Kashojwa 029.99087 00.57041 1485 
2 Rwayambaire Nyamiko 029.98308 00.57703 1490 
3 Musinguzi A Nyamiko 029.98071 00.57912 1478 
4 Gweshengyereza Mary Nyamiko 029.98520 00.56691 1475 
5 Wide Nyamiko 029.98412 00.56867 1471 
6 Tibaijuka Omukibare 029.97878 00.56449 1457 
7 Allelluia Omubuvumbi 029.97834 0055955 1418 
8 Karuhanga J Kitojo 029.998575 00.54274 1431 
9 Byarugaba E Kitojo 029.98183 00.54217 1435 
10 Bainomugisha Kitojo 029.98183 00.54544 1423 
11 Twesigye D Kitojo 029.98058 00.54633 1428 
12 Tirwakunda F Kitojo 029.98041 00.54859 1408 
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13 Kyanira Kitojo 029.97978 00.54783 1409 
14 Turyatemba F Kitojo 029.97894 00.54385 1424 
15 Byashwaki D Kitojo 029.97940 00.54414 1421 
16 Kisegyesi Katwe 029.99107 00.55353 1478 
17 Rev. Mutabazi  029.98394 00.55785 1444 
Bunyaruguru 
1  Kyarutakoba 030.07662 00.25665 1257 
2 Mugisha J C Kyarutakoba 030.07782 00.25482 1230 
3 Turyahikayo Wilson Nyamishekye 030.13163 00.29778 1312 
4 Byamugisha Florence  030.13301 00.28310 1350 
5 Annatoli  030.13420 00.28279 1355 
6 Rugazi Parish  030.10301 00.25935 1341 
7 Ndekye C O  030.10560 00.27021 1322 
8 Kabite Siraje  030.11596 00.31294 1359 
9 Apuuli Turyasingura  030.11885 00.31367 1374 
10 Turyasingura Meridad  030.10706 00.33074 1406 
Kiyanga 
1 Bangirana George  029.94641 00.52462 1132 
2 Tusasirwe  029.95845 00.51068 1140 
3 Harriet Baryeha  029.95537 00.51130 1149 
4 Bushoborozi Benon  029.94285 00.51728 1123 
5 Turyasingura Meridad Nkongi 029.96328 00.49343 1233 
6 Ndyanabo Geoffrey  029.97072 00.50658 1170 
7 Ndyanabo Justus  029.97391 00.50582 1153 
8 Kajarubu Alfred  029.97254 00.51634 1193 
9 Byamugisha Karen  029.95108 0055890 1361 
 
 
 Appendix 
 
The Environmental Conservation Trust of Uganda 
 
Training Report for Hoima/Masindi carbon farmers, February 2nd –4th, 2009 
 
Introduction 
 
In order to build and increase the capacity of participating farmers in the carbon offset project in Hoima 
and Masindi districts, Western Uganda, staff at ECOTRUST carried out training in the sites where the 
project has been implemented.  
 
The objectives of the training were as follows: 

§ To sensitize the communities and increase the number of farmers to participate in the 
project. 

§ To build the capacity of participating farmers in carbon sequestration and management & 
simple carbon accounting 

§ To enable communities learn some simple field techniques of monitoring their trees.  
 
Communication to farmers 
Communication to farmers was by means of radio. The farmers were invited to the upcoming trainings 
and informed of the time, date and venue. Farmers were told to contact the carbon project coordinators 
(Bwambale Samuel-Kyangwali, Agaba Medard –Kidoma, Kiziranfumbi and Hellen Oleru-Ongo, Budongo) 
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for more information. In all meetings, the farmers acknowledged that they had heard the radio 
announcements which indicated the effectiveness of the radio as a means of communication. Farmers 
were also informed through announcements in the church, telephone calls and visits by the farmer 
coordinator. 
 
Training process 
 
The agenda was as follows: 
§ Opening Prayer 
§ Communication from the LC 1 Chairperson/ Representative 
§ Communication from the carbon farmer Coordinator 
§ Communication from ECOTRUST 
§ Introduction to the ECOTRUST carbon Project 
§ The carbon concept 
§ Seed quality 
§ Nursery management (quality seedlings), wildlings and best practices 
§ Pests and diseases ( both in nursery and the field) 
§ Tree management. This will include tree establishment, spacing, watering etc. 
§ Registration and Review 
§ Sales agreements 
§ Monitoring i.e. counting of trees, simple measuring of dbh and tree heights 
§ Carbon accounting 
§ Carbon payments 
§ Question and answer session  
§ Meeting closed by ECOTRUST Program Officer 

 
 
TRAINING GUIDE 
 
 Topic content 
1 The carbon project A detailed explanation of the Trees for Global Benefits - 

Carbon Project. The objectives of the training, the potential 
benefits of the project, the criterion and steps followed to join 
the project. Emphasis was put on the plan vivo system and 
cycle. 

2 The carbon concept 
 

An introduction to the definition of key terms such as carbon 
and carbon dioxide. An explanation of rules and regulations. 

3 Seed quality 
management  
 

Seed quality, seed collection,  
seed sources and storage 

4 Nursery management 
practices.  
 

How to follow best nursery management practices such as 
soil mixing. Challenges and benefits faced. Income 
generation from tree seedlings. 
 

5 Pest and disease 
control and 
management in tree 
nurseries 

The diseases that attack seedling in nurseries and in the field 
How the pests and diseases can be prevented, reduced or 
controlled. 

6 Tree management.  This included tree establishment, spacing, watering etc 
7 Registration and 

Review 
How an interested person can get involved. How to create 
plan vivo’s. Procedure to complete registration e.g. filling in of 
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 application form, reviewing plan vivos and targets before 
farmer can begin getting the first payment/installment. 

8 Sales agreements 
 

Definition and details of a carbon sale agreement. The 
sections of the template sales agreement will be discussed  

9 Monitoring  How monitoring is done. What the person monitoring looks 
for and why. Some of which are counting of trees, simple 
measuring of dbh and tree heights 

10 Carbon accounting 
 

Calculation of carbon quantities in a given number of trees. 

11 Carbon payments 
 

The procedure of receipt of payments by farmers. The 
discussion includes payments made as per targets met as 
indicated in the sales agreements  

 
 
Challenges 
The transfer of the money from ECOTRUST to the farmers needed to be addressed in Hoima. This is one 
of the challenges in the area of operation. The new project officer will have to do more surveys and 
consultation to find an appropriate means of sending money to the beneficiaries. 
 
Out puts 
Farmers were trained in three sub counties (Kyangwali and Kiziranfumbi in Hoima and Budongo (Ongo) 
in Masindi) in a total of three venues. All farmers were invited including the participating ones. All farmers 
who turned up registered and the attendance lists are attached in the appendix. The training was carried 
out in English and effectively translated the local languages with the aid of interpreters from the 
community.  

1. New farmers were sensitized  
2. Capacity of participating farmers in carbon management was enhanced. 
3. Farmers acquired simple carbon accounting and monitoring techniques.  

 
 

 
Table showing number of farmers who attended the training at the different sub-sites. 
 
Date Subcounty Venue No. of Female farmers 

who attended 
No. of Male farmers 
who attended 

2nd Feb-2009 Kyangwali Kyangwali 
subcounty 
headquarters 

1 23 

3rd Feb-2009 Kiziranfumbi Kidoma 
Trading 
Centre 

2 32 

4th Feb-2009 Ongo Ongo 
Community 
church 

4 25 

When farmers were asked for the benefits of planting trees for carbon, they gave the 
following answers: income generation, timber firewood, manure, medicine, soil erosion 
control, shade, food, able to practice apiculture, support of growing of other fruits, 
windbreakers, research, beauty and rain. 
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Table of agreements signed by farmers during this field trip 
 
Sub county Total farmers 

monitored and 
allocated 

Farmers that have met 
their first targets and 
thus have their 
Agreements confirmed 

Agreements not yet 
confirmed 

Kyangwali 6 3 3 
Kiziranfumbi 4 4 0 
Ongo 12 6 6 
Kabwoya 1 1 0 
 
Conclusion 
The attendance of farmers was good. Farmers asked questions and showed much interest in the project. 
They showed an understanding of the benefits of tree growing. The training exercise is an excellent 
means of passing on the correct information to the farmers. 
 
Appendix 
Table of questions asked by farmers during the training. 
No. Question Answer 
1 Won’t ECOTRUST grab the farmer’s 

land since the farmer signed an 
Agreement and gave passport 
photographs? 

ECOTRUST cannot take the farmer’s land because 
the Agreement did not state any hand over of land 
ownership to ECOTRUST. Clarification was made of 
the contents of the Agreement especially that 
carbon is the commodity being purchased. 

2 Why does ECOTRUST promote the 
growing of indigenous trees and not 
the exotic ones such as pine? 

This is to promote biodiversity and conserve these 
(native trees) species.  

3 How does one deal with pests and 
diseases 

Good management practices such as planting at the 
right time can be obtained from the sub county 
forest extension officers or/and For more 
information, contact the NAADS and FORRI officers 
in the locality. 

4 How much money does a farmer 
spend on registration? 

The farmer may spend UGX100 only, if the farmer 
coordinator has run out of application forms. This is 
used to photocopy. 

5 Does the farmer remain with a copy 
of the agreement? 

Farmer signs two agreements; one is kept at the 
ECOTRUST headquarters and the other is the 
farmer’s copy. 

6 Should farmers plant Ficus spp? Yes, mainly on the boundary 
7 Don’t trees like coffee absorb carbon They do but are below the threshold carbon quantity 

required in this project 
8 Is it acceptable to plant fruit trees Yes, that is avocado, mangoes and jackfruit. 
9 Do trees contain the same amount of 

Carbon 
No, the fruit trees contain less carbon than the 
timber tress but one should consider the benefit of 
fruit harvesting. 

10 Is it acceptable to plant trees within a 
plot that already has an established 
woodlot 

A farmer should not clear a forest to plant trees 
because this defeats the purpose of removing 
carbon from the atmosphere. 

11 What happens in a case when the The farmer should inform the farmer carbon 



Page 47 of 50 
 

farmer sells his land? coordinator and the new land owner takes over the 
agreement. 

12 Can a farmer apply despite owning a 
very small piece of land? 

A minimum of half an acre is ideal for mutual 
beneficial output.  

13 What does a farmer do in case of 
poor growth of trees? 

Inquiries should be made from the Forest and 
NAADS officers for better tree management. 

14 Is it acceptable to de-bark medicinal 
trees? 

If the trees are old enough, proper debarking 
(sustainable harvesting of bark) can be made to 
allow for continual growth of trees. 

15 How does a farmer obtain seedlings? Seedlings are obtained from forest officers and 
nursery owners that have been recommended by 
the carbon farmer coordinators and ECOTRUST. 

16 Which tree species are 
recommended in this project? 

The recommended tree species are Antiaris 
toxicaria, Peptadeniastrum africana,Prunus 
Africana,Cordia africana 
Beilschmiedia ugandensis,Ficus mucusu 
Strombosia schefflei,Vitex doniana 
Psidium guajava,Croron macrophylus 
Markhamia lutea,Dodonea angustifolia 
Albizia gummifera,Albizia coriaria 
Maesopsis emini,Zanthoxyllum gilletti, 
Ficus nanatalesis,Entadrophragma 
excelsa,Spathodea campanulata 
Warbugia ugandensis,Azadirachta indica 
Funtumia africana,Albizia zygia 
Poluscius fulvas.  In general, most indigenous trees 
with timber value would qualify. But before the 
farmer plants he/she needs to consult before 
planting 

17 Is it in line with this project for a 
farmer to apply and join a different 
project using the same trees? 

No, this is not acceptable, the other project should 
facilitate the farmer as ECOTRUST has done and 
plant more trees. A farmer can not be paid twice for 
the same product. 

18 Does the project cater for the extra 
trees planted? 

The no of trees paid for are as per application by the 
farmer. However, it’s good to plant more trees on 
your land even if it’s not for carbon. 

19 If a farmer planted trees before this 
project, is he accepted to apply using 
these trees? 

No. This means the principle of additionality is 
undermined. 

20 Why do different farmers receive 
different amounts of money? 

This depends on the number of trees planted and as 
indicated in the sales agreement. It may also be due 
to the exchange rate at the time of transfer of the 
money and the amount the buyer is paying for a ton 
of carbon. 

21 Is the 10% buffer ever refunded to 
the farmer? 

This money is normally paid if the farmers have 
incurred a loss due to accidental reasons. It’s used 
to replant the trees that may have been lost due to 
calamity e.g. fire, lightening etc. 

22 Must one transplant the seedling with 
the soil from the nursery bed? How 
often must one water the trees after 

The seedling must be transplanted with the soil from 
the nursery bed to provide a more stable micro 
environment and watering depends on rains; in the 
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transplanting? absence of rain, seedling should be watered to 
ensure that they don’t die of drought. 

23 If some of the trees die off, is gap 
filling recommended? 

Gap filling should be practiced. 

24 What if the wife refuses to sign? Farmer should clearly explain to the wife what the 
benefits that would be obtained as a family. 

25 Is the government of Uganda being 
paid to maintain the forests? 

No, the government of Uganda is not paid 

26 If a farmer’s garden is in a different 
LC from the one where his/home is 
found, who verifies that the farmer 
owns this garden? 

The farmer should go to the LC I Chairman of the 
place where the garden is found. 

27 Are slow growing trees like 
mahogany part of this project? 

Yes. 

 
Attendance lists 
2nd/02/2009, Kyangwali Subcounty 
No. Name Village Parish 
1 Bwambale Samuel Wairagaza Butoole 
2 Twinamasiko Vanancio Nsozi Butoole 
3 Byakagaba Yowasi Kyangwali Kyangwali 
4 Ndahura Marko Kyangwali Kituti 
5 Yamulemye Charles Nsozi Butoole 
6 Barijunakyi Charles Mbarara Butoole 
7 Kaggengi Kyalusesa Butoole 
8 Byalugaba Wilson Mbarara Butoole 
9 Omuhereza Muhimbisa Mbarara Butoole 
10 Biryomunisho Moses Mburara Butoole 
11 Kiwanuka Elias Ngongoli I Kyangwali 
12 Kateeba Lawrence Ngongoli II A Kyangwali 
13 Kato Wairagaza Butoole 
14 Nyamurungi Wairagaza Butoole 
15 Mbabazi Businge Wairagaza Butoole 
16 Byampaka Alipio Nyamehemba Kyangwali 
17 Bainomugisha Francis Kibaale Butoole 
18 Kabasomi Jane Kibaale Butoole 
19 Kaparaga Yozefu Ngogoli Kyangwali 
20 Byabasaija Nyansio Mbarara LCI Butoole 
21 Twahiirwa Benson Tontema Butoole 
22 Kateeba Bernard Kyarujumba Butoole 
23 Basaija Simoni Wairagaza Butoole 
24 Tugumisiriza Medard Mbarara Butoole 
 
Day 2, 3rd/02/2009- Kiziranfumbi Sub County 
 
No. Name Village Parish 
1 Rev. Fred Musimenta Butimba Kidoma 
2 Kamtereine John Kidoma Kidoma 
3 Woya Benon Butumba Kidoma 
4 Safari M. Christopher Kihohoro LCI Kidoma 
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5 Byabakama Muhereza   
6 Rumba Amunoni Kiziramfumbi  
7 Re. Can. Jack Ruhinzi Butimba Kidoma 
8 Kirigye Charles Bugambe Katanga 
9 Muhereza Teragana Kidana Kidoma 
10 Ngabirano Joseph Nyamigogo LCI Kidoma 
11 Gertude Mutanga Butimba Kidoma 
12 Bihugyeho Silivano Butimba Kidoma 
13 Agaba Annet Butimba Kidoma 
14 Agaba Medard Butimba Kidoma 
15 Kihikye Bernard Kidoma Kidoma 
16 Kanyonyozi Polycarp Rwamusaga Kidoma 
17 Tulyatemba Leodinus Kyakatemba Kidoma 
18 Noel David Rwamasaga Kidoma 
19 Ndoreire Sulaiti  Bulimya 
20 Gordiano Kwezi Kidoma centre Kidoma 
21 Tumwesigye Stephen Rusaka LCI Kidoma 
22 Birungi Jackson Kanyegaramire Kidoma 
23 Kyomukama John Nyamigogo Kidoma 
24 Garubanda Movard Kihohoro Kidoma 
25 Karyongo Stephen Kamyegaramire Kidoma 
26 Nikyonditunga E Kihigwa Kidoma 
27 Tibemanye Kihigwa Kidoma 
28 Rutalo Samuel Butimba Kidoma 
29 Kyamanywa Hassan Kihigwana Butimba 
30 Tibihika Milton Kidoma Butimba 
31 Muhereza Asaba Kisiha Musajamukuru 
32 Tusingwire Richard Nyamigogo Kidoma 
33 Nasabimana Rwamusog Kidoma 
34 Musitafa Kaberu  Kidoma 
 
 
Day 3, 4th/02/2009 
 
No. Name Village Parish 
1 Ezati Robert Abangi Kasenene 
2 Arumadri Stephen Onieni Kasenene 
3 Oleru Hellen Abangi Kasenene 
4 Okokoru Tasila Onieni Kasanene 
5 Dramani Phinehas Abangi Kasenene 
6 Obida Yokana Kabangi Kasenene 
7 Byakagaba Seremosi Kibali Kasenene 
8 Kabasidi  Dalison Kibali Kasenene 
9 Muhindi Leti Onien Kasenene 
10 Anguanda Isaac Onien Kasenene 
11 Awasango Famel Abangi Kasenene 
12 Eyotaru Solome Onieni Kasenene 
13 Atibaru Beyita Onieni Kasenene 
14 Aliyo Remon Kibali Kasenene 
15 Asia Sula Onieni Kasenene 
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16 Eyoma Isaac Onieni Kasenene 
17 Jamadri Wilfred Onieni Kasenene 
18 Ojitti Bwayo Onieni Kasenene 
19 Adriko Julius Ogadra Kasenene 
20 Musinguzi Chris Onieni Kasenene 
21 Natalia Afetia Onieni Kasenene 
22 Tabu Mary Onieni Kasenene 
23 Janet Chris Onieni Kasenene 
24 Alio Stephen Onieni Kasenene 
25 Katuhaise Jackline Onieni Kasenene 
26 Odipio Alfred Ejingo Kasenene 
27 Manadi Joseph Onieni Kasenene 
28 Abhako Anna Abhangi Kasenene 
29 Yia Mariceli Onieni Kasenene 
 
Location of some of the participating farmers’ fields  (GPS readings) 
 
No Name Village Easting 

(Degrees) 
Northing 
(Degrees) 

Elevation 
(m) 

Kyangwali 
1 Bwambale  Samuel  030.90265 01.22367 1161 
 
 
 


